COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 23/ 2018

ESTI MATE SUMVARY 10: 49: 03
CONTI D C19626 ESTI MATE NO. 0027 PROG SPEC YR: 2005
PCN: 19626- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 508.0 DAYS TI ME ALLOW 507 WORK DAYS
I-25: 120TH AVENUE (SH 128) TO SH 7 PERCENT TIME:  100. 20 ORI G TIME ALLOW 503 WORK DAYS
PROJECT NO. | MD253- 234
|-25: 120TH AVENUE (SH 128) TO SH 7
NAMVE OF ROAD:
PROJECT COUNTI ES: ADAVS, REG ON 1
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 09/ 25/ 2018 DATE TI ME STARTED 07/05/2016
5670 FRANKLIN STREET DATE LET 02/ 18/ 2016 DATE WORK BEGAN  07/05/2016
DATE AWARDED 03/18/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/21/2016 DATE ACCEPTED
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 07/05/2016
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 55,031, 036.86 PARTI Cl PATI NG $  46,293,428.75 $ 2,322,575. 16
AWARD PRQIECT AM: $ 56,390, 000. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 84. 12% TOTAL EARNI NGS 46, 293, 428. 75 2,322,575. 16
FUNDS AVAI LABLE: $ 8,737,608 11 STOCKPI LED MATERI ALS 1,026, 162. 99 - 28, 873. 80
GROSS EARNI NGS 47,319, 591. 74 2,293, 701. 36
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 845, 850. 00 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 46,473, 741. 74 2,293, 701. 36
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 46, 473, 741. 74 2,293, 701. 36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,293, 701. 36

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
200, 000. 00000 1. 000 200, 000. 00
0010 202-00001 Renoval of Structure 13. 000 13. 000
EACH 0. 000 0. 00
2, 000. 00000 13. 000 26, 000. 00
0015 202- 00003 Renoval of Structure (Special) 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0020 202-00019 Renoval of Inlet 15. 000 11. 000
EACH 4. 000 6, 000. 00
1, 500. 00000 15. 000 22,500. 00
0025 202-00021  Renpval of Manhole 7.000 7.000
EACH 0. 000 0. 00
2, 000. 00000 7.000 14, 000. 00
0030 202- 00026 Renoval of Slope and Ditch Paving 4, 751. 000 4, 634. 350
SY 0. 000 0. 00
20. 00000 4, 634.350 92, 687. 00
0035 202- 00027 Renoval of Riprap 78. 800 78.800
Sy 0. 000 0. 00
30. 00000 78. 800 2,364.00
0040 202-00035 Renoval of Pipe 2,410. 000 1, 875. 000
LF 72.000 1, 080. 00
15. 00000 1, 947. 000 29, 205. 00
0045 202- 00037 Renoval of End Section 17. 000 11. 000
EACH 0. 000 0. 00
300. 00000 11. 000 3, 300. 00
0050 202- 00055 *Renoval of Fiber Optic Cable 3, 090. 000 1, 500. 000
LF 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0055 202-00090 *Renoval of Delineator 345. 000 345. 000
EACH 0. 000 0. 00

7.00000 345. 000 2,415.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0106

202- 00155

202- 00165

202- 00190

202- 00200

202- 00203

202- 00206

202- 00210

202- 00220

202- 00240

202- 00246

202- 00250

C19626

ROADWAY

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

*Reroval

*Renoval

*Reroval

19626- Bl D
| MD253- 234

of

of

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Val

Vil

Concrete Median Cover Material

Si dewal k

Curb and Cutter

Concrete Curb Ranp

Concrete Pavemnent

of Asphalt Mat

of Asphalt Mat (Pl aning)

of Asphalt Mat (Pl aning) (Special)

Rem Pavenent Marking CMO #3

ESTI MATE NO 0027

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
472. 000
LF
30. 00000
1. 000
LS
14, 000. 00000
323. 000
sy
30. 00000
1, 176. 360
%
12. 00000
837. 000
LF
10. 00000
40. 000
sy
45. 00000
1, 518. 040
sy
10. 00000
85, 709. 000
%
5. 50000
124, 468. 000
sy
1. 50000
3, 305. 700
sy
5. 00000
78, 009. 500
SF

1. 86000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

472.000
0. 000
472.000

1. 000
0. 000
1.000

24. 480
276. 410
300. 890

965. 750
210. 610
1,176. 360

232.000
483. 500
715. 500

0. 000
18. 100
18.100

1,179. 140
338. 900
1,518. 040

73,102. 180
1,412. 300
74,514. 480

124, 468. 000
0. 000
124, 468. 000

3, 305. 700
0. 000
3, 305. 700

76, 496. 800
1,512.700
78, 009. 500

Page 3

ESTI MATE RUN 10/ 23/ 2018

8,292

2,527

4,835

814.

3,389

7,767

2,813

.00

.00

30

32

00

50

00

65

.00

.00

62

10: 49: 03

AMOUNT

14, 160

14, 000

9, 026

14,116

7,155

814.

15, 180

409, 829

186, 702

16,528

145, 097

00

00

70

32

00

50

40

64

00

50

67



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 202-00700 *Renpoval of Light Standard 61. 000 0. 000
EACH 0. 000 0. 00
205. 00000 0. 000 0. 00
0115 202-00705 *Renmpval of Light Standard Foundation 61. 000 61. 000
EACH 0. 000 0. 00
390. 00000 61. 000 23, 790. 00
0116 900-00007 Added Item (Each)/ Removal of Sign Foundation 5. 000 5. 000
EACH 0. 000 0. 00
390. 00000 5. 000 1, 950. 00
0120 202-00715 *Removal of Closed Circuit Television Pole 6. 000 6. 000
EACH 0. 000 0. 00
350. 00000 6. 000 2,100. 00
0125 202-00805 *Renobval of Overhead Sign Structure 10. 000 10. 000
EACH 0. 000 0. 00
5, 500. 00000 10. 000 55, 000. 00
0130 202-00810 *Rermoval of Ground Sign 68. 000 68. 000
EACH 0. 000 0. 00
50. 00000 68. 000 3, 400. 00
0135 202-00821 *Renoval of Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0140 202-00827 *Rermoval of Pull Box 35. 000 35. 000
EACH 0. 000 0. 00
150. 00000 35. 000 5, 250. 00
0145 202-00848 *Renoval of Traffic Signal Controller and Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
150. 00000 1. 000 150. 00
0150 202-00855 *Renpval of Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
150. 00000 1. 000 150. 00
0155 202- 00858 *Renpval of Pedestal Pole 2.000 1.000
EACH 1. 000 300. 00

300. 00000 2.000 600. 00



CONTI D

CAT NO0200

0160

0165

0170

0175

0180

0185

0190

0195

0200

0205

0210

202- 00895

202- 01000

202- 01020

202- 01035

202-01130

202- 01140

202-01170

202- 01300

202- 04001

202- 04002

203- 00010

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

ROADWAY

Renoval of |npact Attenuator

of Fence

*Renoval

Renoval of Sound Barrier Fence

*Renoval of Gate

*Renoval of Guardrail Type 3
Renoval of Guardrail Type 4
Renoval of Guardrail Type 7
*Rermoval of End Anchorage

Pl ug Cul vert

Cl ean Cul vert

*Uncl assi fi ed Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 000. 00000
33, 980. 000
LF
1. 37000
2, 053. 000
LF
18. 00000
1. 000
EACH
100. 00000
14, 170. 000
LF
2.30000
855. 000
LF
13. 00000
2,992. 100
LF
13. 00000
63. 000
EACH
191. 15000
0. 000
EACH
4,500. 00000
1. 000
EACH
2, 000. 00000
265, 046. 000
cy

8. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

33, 925. 000
55. 000
33, 980. 000

2, 053. 000
0. 000
2, 053. 000

1. 000
0. 000
1.000

12, 751. 000
0. 000
12, 751. 000

855. 000
0. 000
855. 000

2,992.100
0. 000
2,992.100

63. 000
0. 000
63. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

259, 635. 000
2,500. 000
262, 135. 000
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ESTI MATE RUN 10/ 23/ 2018

75.

20, 000

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

10: 49: 03

AMOUNT

1, 000.

46, 552

36, 954

100.

29, 327

11,115

38, 897

12,042

2,000

2,097, 080

00

60

00

00

30

00

30

45

.00

00

00



CONTI D

CAT NO0200

0215

0216

0220

0225

0230

0235

0240

0245

0250

0255

0260

203- 00065

203- 00100

203- 01100

203- 01500

203- 01510

203- 01550

203- 01594

203- 01597

203- 01622

206- 00000

206- 00065

ROADWAY

C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON
19626- BI D
| MD253- 234 ESTI MATE NO. 0027
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Enbanknent Material (Conplete In Place) (R20) 139, 298. 000
CcY
15. 00000
Mick Excav CMO 12 5, 809. 650
cY
50. 00000
Proof Rolling 171. 000
HOUR
175. 00000
Bl adi ng 280. 000
HOUR
120. 00000
Backhoe 490. 000
HOUR
120. 00000
Dozi ng 140. 000
HOUR
170. 00000
Conbi nati on Loader 100. 000
HOUR
100. 00000
*Pot hol i ng 1, 830. 750
HOUR
190. 00000
*Sweepi ng (Wth Pickup Broom 100. 000
HOUR
225. 00000
Structure Excavation 14, 607. 000
cYy
11. 00000
Structure Backfill (FlowFill) 54. 000
cY

130. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

132,578
4, 559
137,137

560
000
560

5, 611. 490
. 160

5, 809. 650

160. 000
11. 000
. 000

13. 000
0. 000
13. 000

30. 750
0. 000
30. 750

42.000
7.000
49. 000

16. 000
0. 000
16. 000

1,708
. 000

750

1, 830. 750

41. 000
0. 000
41. 000

13, 849
0. 000
000

000

13, 849

54. 000
0. 000
54. 000

Page 6

ESTI MATE RUN 10/ 23/ 2018

68, 385

9,908

1,925

1,190

23,180

00

00

00

.00

.00

00

.00

00

.00

.00

.00

10: 49: 03

AMOUNT

2,057, 063

290, 482

29, 925

1, 560

3,690

8, 330

1, 600

347, 842

9, 225

152, 339

7,020

40

50

00

00

00

00

00

50

00

00

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 206-00100  Structure Backfill (Class 1) 1, 690. 000 1, 690. 000
cY 0. 000 0. 00
34. 00000 1, 690. 000 57, 460. 00
0270 206-00200 Structure Backfill (dass 2) 32. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0.00
0275 207-00205  Topsoi | 50, 430. 000 31, 876. 000
cY 7,971. 300 63, 770. 40
8. 00000 39, 847. 300 318, 778. 40
0275 MATERI AL ALLOWANCE Topsoi | 0. 000
cY 0. 000 0. 00
4.46000 0. 000 0.00
0275 MATERI AL ALLOWANCE Topsoi | 0. 000
cY 0. 000 0. 00
4. 46000 0. 000 0. 00
0275 MATERI AL ALLOWANCE Topsoi | 0. 000
cY 0. 000 0. 00
4.46000 0. 000 0.00
0276 206-00510 Filter Matl (CL A) Pipe Edge Drains 739. 020 542. 000
cY 197. 020 8,724.05
44.28000 739. 020 32,723.81
0280 207-00305 Wet | and Topsoi | 578. 000 0. 000
cY 0. 000 0. 00
32. 00000 0. 000 0.00
0285 208-00002 Erosion Log Type 1 (12 Inch) 55, 111. 000 52, 227. 000
LF 2,884.000 17, 304. 00
6. 00000 55, 111. 000 330, 666. 00
0290 208-00020 Silt Fence 22,060. 000 21, 815. 000
LF 245. 000 490. 00
2.00000 22, 060. 000 44,120. 00
0291 208-00021  Silt Fence (Reinf) CMO #7 2,061. 000 1,911. 000
LF 150. 000 633. 00

4.22000 2,061. 000 8,697. 42



CONTI D

ROADWAY

CAT NO0200

0295 208-00035

0300

208- 00041

0305

208- 00045

0310

208- 00050

0315

208- 00051

0320

208- 00052

0325

208- 00060

0330

208- 00070

0335

208- 00103

0340

208- 00105

0345 208-00106

C19626
19626- BI D
| MD253- 234
| TEM
DESCRI PTI ON
Aggr egat e Bag
Rock Check Dam
Concrete Washout Structure

StormDrain Inlet Protection

Storm Drain Inlet Protection (Type I)

StormDrain Inlet Protection (Type II)

Tenporary Slope Drain

Vehi cl e Tracki ng Pad

of Sedi nent

Renpva

and Di sposal (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng (Sedi ment Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10, 706. 000
LF
4. 00000
70. 000
EACH
1, 000. 00000
14. 000
EACH
1, 500. 00000
148. 000
EACH
400. 00000
144. 000
LF
20. 00000
144. 000
LF
45. 00000
980. 000
LF
25. 00000
21. 500
EACH
2, 000. 00000
2, 873. 750
HOUR
35. 00000
840. 000
HOUR
100. 00000
280. 000
HOUR

200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

9, 957. 000
. 000

10, 706. 000

23. 250
0. 000
23. 250

11. 000
0. 000
11. 000

91. 000
0. 000
91. 000

44.000
13. 000
57. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

21.500
0. 000
21. 500

2,763. 750
110. 000

2,873.750

226. 750
41. 000

. 750

. 000
0. 000
. 000

Page 8

ESTI MATE RUN 10/ 23/ 2018

2,996

260.

3, 850

4,100

00

.00

.00

.00

00

.00

.00

.00

00

00

.00

10: 49: 03

AMOUNT

42, 824

23, 250

16, 500

36, 400

1, 140.

43, 000

100, 581.

26,775

33, 400

00

00

00

00

00

.00

.00

00

25

00

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0350 208-00107 Renoval of Trash 1, 110. 750 1, 036. 750
HOUR 74.000 4, 440. 00
60. 00000 1, 110. 750 66, 645. 00
0355 208- 00205 Er osi on Control Supervisor 2, 820. 000 2,103. 150
HOUR 133. 850 6, 692. 50
50. 00000 2,237.000 111, 850. 00
0360 208-00400 \Water Control 1. 000 1. 000
LS 0. 000 0. 00
60, 000. 00000 1. 000 60, 000. 00
0365 210-00473 *Reset TV Caneras 6. 000 5. 000
EACH 0. 000 0. 00
865. 00000 5. 000 4,325. 00
0370 210-00475 *Reset Closed Circuit Television Pole 3. 000 3. 000
EACH 0. 000 0. 00
2,425. 00000 3. 000 7,275.00
0375 210-00476 *Reset M crowave Vehicle Radar Detector (MRD) 3. 000 1.000
EACH 0. 000 0. 00
1, 190. 00000 1. 000 1, 190. 00
0380 210-00750  *Reset Light Standard 66. 000 10. 000
EACH 0. 000 0. 00
1, 350. 00000 10. 000 13, 500. 00
0385 210- 00805 *Reset Overhead Sign Structure 5. 000 5. 000
EACH 0. 000 0. 00
15, 000. 00000 5. 000 75, 000. 00
0390 210-00815 *Reset Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
350. 00000 5. 000 1, 750. 00
0395 210-00820 *Reset Variable Message Sign 2.000 2.000
EACH 0. 000 0. 00
1, 365. 00000 2.000 2,730. 00
0400 210-00847 *Reset Travel Tine |ndicator 7.000 3. 000
EACH 0. 000 0. 00

845. 00000 3. 000 2,535.00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19626- BI D
PRQIECT | MD253- 234 ESTI MATE NO. 0027
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0405 210-00848 *Reset Traffic Signal Controller and Cabinet 3. 000
EACH
3, 500. 00000
0406 900- 00014 Added Item (Lunp Sum)/ Earthwork for Relocation of ITS 1. 000
Sta 2035+00
LS
6, 417. 96000
0410 210-00858 *Reset Pedestal Pole 4.000
EACH
145. 00000
0415 210-01000 *Reset Fence 968. 000
LF
28.00000
0416 210-01170 Res Gdrail Ty 7 CMO #5 2, 260. 000
LF
1. 82000
0420 210-04010 Adj ust Manhol e 1. 000
EACH
900. 00000
0425 212-00006 *Seedi ng (Native) 12. 000
ACRE
802. 00000
0430 212-00011 *Seedi ng (Lawn) 8.700
ACRE
744.00000
0435 212-00028 *Seedi ng (Wet !l ands) 0. 240
ACRE
5, 000. 00000
0440 212-00032 *Soi | Conditioning 21. 280
ACRE
2, 639. 00000
0445 212-00048 *Soi | Preparation (Special) 0. 000
cY

75. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

149. 250
0. 000
149. 250

2, 260. 000
0. 000
2,260. 000

0. 000
0. 000
0. 000

7.850
-0.190
7.660

0. 000
0. 000
0. 000

0.240
0. 000
0.240

14. 670
3. 080
17.750

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 23/ 2018

-152

8,128

.00

.00

.00

.00

.00

.00

38

.00

.00

.00

10: 49: 03

AMOUNT

10, 500

6,417

4,179

4,113

6, 143

1, 200

46, 842

00

96

.00

00

20

.00

32

.00

00

25

.00



CONTI D

ROADWAY

CAT NO0200

0450 213-00002

0455

213- 00008

0460

213-00012

0465

213- 00061

0470

213- 00070

0475

213- 00150

0480

213- 00462

0485

214-00000

0490

214-00222

0495

214-00350

0500 214-00508

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*Mil ching (Weed Free Hay)

*Mul chi ng (Wod Chip)

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

*Landscape Weed Barrier Fabric

*Bonded Fi ber Matrix

*Met al

Landscape Border (3/16 X 5-1/2 Inch)

*Landscape Mai ntenance

*Deci duous Tree (2 Inch Caliper) (Furnish Only)

*Deci duous Shrub (5 Gallon Contai ner)

*Evergreen Tree (8 Foot) (Ball and Burl ap)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

5. 050
ACRE
519. 00000

2,068.970

4. 30000

0. 000
ACRE
3, 773. 00000

41, 630. 000
LB
2. 05000

884. 000
SY
1. 90000

0. 000
ACRE
3, 318. 00000

1, 620. 000
LF
6. 50000

0. 000

48, 925. 00000

26. 000

EACH
378. 00000
134. 000

EACH
75. 00000
7.000

EACH

476. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5. 050
-0.070
4.980

2,068. 970
0. 000
2,068. 970

0. 000
0. 000
0. 000

6, 216. 000
1, 000. 000
7,216. 000

690. 350
0. 000
690. 350

0. 000
0. 000
0. 000

368. 500
0. 000
368. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000
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ESTI MATE RUN 10/ 23/ 2018

- 36.

2,050

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

10: 49: 03

AMOUNT

2,584

8, 896

14,792

1, 311.

2,395

1, 428.

62

57

.00

80

67

.00

25

.00

.00

.00

00



CONTI D

ROADWAY

CAT NO0200

0505 214-01015

0510 216-00201

0515 216-00301

0520 217-00020

0525 240- 00000

0530 240-00010

0535 240-00100

0540 250-00010

0545 250- 00050

0550 250-00110

0551 900-00014

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*W Il ow Cuttings

Soil Retention Bl anket (Straw Coconut) (Biodegradable

d ass

Turf Reinforcenent Mat (Cl ass 1)

*Her bi ci de Treat ment

*Wldlife Biologist

*Rermoval of Nests

*Prairie Dog Managenent

*Envi ronmental Heal th and Saf ety Managenent

*Moni toring Techni ci an

*Heal th and Safety Oficer

Added Item (Lunp Sum)/ Asbestos Survey

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
6. 00000
23, 500. 000
sy
3. 48000
2, 539. 000
5%
5. 00000
161. 000
HOUR
110. 00000
60. 000
HOUR
64. 50000
60. 000
HOUR
84. 67000
1. 000
LS
18, 725. 00000
1. 000
LS
3, 280. 00000
50. 000
HOUR
91. 64000
68. 500
HOUR
105. 80000
1. 000
LS

6, 322. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

18, 593. 200
2,716.700
21, 309. 900

1,139. 400
0. 000
1,139. 400

0. 000
0. 000
0. 000

50. 000
0. 000
50. 000

2.500
0. 000
2.500

0.700
0. 000
0.700

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

68. 500
0. 000
68. 500

1. 000
0. 000
1. 000

Page 12

ESTI MATE RUN 10/ 23/ 2018

9, 454

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 49: 03

AMOUNT

74,158

5, 697

3,225

211.

13, 107

3,280

7,247

6, 322

.00

45

00

.00

00

68

50

00

.00

30

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 304-06007  Aggregate Base Course (Cl ass 6) 12, 702. 000 12,702. 000
cY 0. 000 0.00
25. 00000 12, 702. 000 317, 550. 00
0555 MATERI AL ALLOMNCE Aggr egate Base Course (CL 6) 0. 000
cY 0. 000 0. 00
11. 05000 0. 000 0.00
0555 MATERI AL ALLOWANCE Aggr egate Base Course (CL 6) 0. 000
cY 0. 000 0.00
11. 05000 0. 000 0. 00
0555 MATERI AL ALLOMNCE Aggr egat e Base Course (CL 6) 0. 000
cY 0. 000 0. 00
11. 05000 0. 000 0.00
0555 MATERI AL ALLOWANCE Aggr egate Base Course (CL 6) 0. 000
cY 0. 000 0.00
11. 05000 0. 000 0. 00
0556 900- 00004 Added Item (Cubic Yard)/ ABC (RAP) 34,596. 000 27, 650. 800
cY 0. 000 0. 00
25. 00000 27, 650. 800 691, 270. 00
0556 MATERI AL ALLOWANCE ABC ( RAP) 140. 000
cY 0. 000 0.00
11. 05000 140. 000 1, 547. 00
0560 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 2,961. 000 492. 040
TON 0. 000 0. 00
205. 52000 492. 040 101, 124. 06
0565 403-00800  *Emergency Pothol e Repair 200. 000 92. 435
TON 0. 000 0.00
650. 00000 92. 435 60, 082. 75
0570 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 38, 053. 000 30, 074. 180
TON 4,249. 940 424,994. 00
100. 00000 34,324.120 3,432, 412.00
0575 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 82, 383. 660 75,784.190
TON 6, 599. 470 428, 965. 55

65. 00000 82, 383. 660 5, 354, 937. 90



CONTI D

CAT NO0200

0580

0585

0590

0595

0600

0605

0610

0615

0616

0620

0625

403- 34841

411- 10255

412- 00800

412- 00901

412- 00920

412- 02000

420-00113

420- 00132

420- 00134

503- 00018

503- 00024

ROADWAY

C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON
19626- BI D
| MD253- 234 ESTI MATE NO 0027
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Hot M x Asphalt (Gading SX) (100) (PG 64-22) 418. 220
TON
80. 00000
*Emul si fied Asphalt (Sl ow Setting) 26, 423. 630
GAL
6. 00000
Concrete Pavenent (8 Inch) 1, 129. 560
SY
65. 00000
Concrete Paverment (9 Inch) (Special) 148. 840
Sy
280. 00000
Concrete Pavenent (9 Inch) (Fast Track) 521. 000
SY
105. 00000
Concrete Safety Edge 592. 000
LF
5. 00000
Geotextile (Drainage) (O ass 2) 4, 086. 000
SY
2.50000
Ceotextile (Separator) (Cass 1) 62. 000
Sy
12. 00000
Geotextile (Separator) (CL 3) Pipe Edge Drains 3, 670. 640
SY
4.28000
*Drilled Caisson (18 Inch) 21.000
LF
195. 00000
*Drilled Caisson (24 Inch) 47. 500
LF

255. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

12. 430
405. 790
418. 220

24,157.910
2, 265.

26, 423

720
630

1,129. 560
0. 000

1, 129. 560

. 840
0. 000
. 840

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3, 833. 300
6. 800

3, 840. 100

0. 000
0. 000
0. 000

3, 670. 640
0. 000
3, 670. 640

7.000
4. 000
11.000

47.500
0. 000
47.500

Page 14
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32, 463

13, 594

17.

780.

20

32

.00

.00

.00

.00

.00

.00

.00

10: 49: 03

AMOUNT

33, 457

158, 541.

73, 421.

41,675

9, 600

15,710

2,145

12,112

60

78

40

20

.00

.00

25

.00

34

00

50



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0630 503-00036 *Drilled Caisson (36 Inch) 72.000 65. 000
LF 0. 000 0.00
315. 00000 65. 000 20, 475. 00
0635 503-00042 *Drilled Caisson (42 Inch) 73. 260 73. 260
LF 0. 000 0. 00
275. 00000 73. 260 20, 146. 50
0640 503-00048 *Drilled Caisson (48 Inch) 383. 380 383. 380
LF 0. 000 0.00
320. 00000 383. 380 122, 681. 60
0645 503- 00054 *Drilled Caisson (54 Inch) 55.670 55. 670
LF 0. 000 0. 00
400. 00000 55.670 22,268. 00
0650 506-00206 Riprap (6 Inch) 913. 000 867. 000
cY 0. 000 0.00
65. 00000 867. 000 56, 355. 00
0655 506- 00209 Ri prap (9 Inch) 213. 000 63. 750
cY 1.700 110. 50
65. 00000 65. 450 4,254, 25
0660 506-00212 Ri prap (12 Inch) 328. 300 328. 300
cY 0. 000 0.00
65. 00000 328. 300 21, 339.50
0665 506-00218 Ri prap (18 Inch) 136. 400 136. 400
cY 0. 000 0. 00
70. 00000 136. 400 9, 548. 00
0670 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 115. 000 83.770
cY 0. 000 0.00
530. 00000 83.770 44,398. 10
0675 601-01000 Concrete Class B 148. 000 130. 650
cY 0. 000 0. 00
480. 00000 130. 650 62,712. 00
0680 601-03050 *Concrete Class D (Wall) 17. 000 0. 000
cY 0. 000 0.00

450. 00000 0. 000 0. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0685 602-00000 *Reinforcing Steel 2,031. 000 0. 000
LB 0. 000 0.00
0. 75000 0. 000 0. 00
0690 602-00210 *Wel ded Wre Fabric 1, 340. 000 619. 300
5% 0. 000 0. 00
12. 00000 619. 300 7,431.60
0694 603-50008 8 In Plastic Pipe CMO #23 137. 000 137. 000
LF 0. 000 0.00
123. 04000 137. 000 16, 856. 48
0695 603-01180 18 Inch Reinforced Concrete Pipe 1, 893. 000 1, 810. 000
LF 83. 000 4, 980. 00
60. 00000 1, 893. 000 113, 580. 00
0700 603-01240 24 Inch Reinforced Concrete Pipe 10, 945. 000 10, 945. 000
LF 0. 000 0.00
75. 00000 10, 945. 000 820, 875. 00
0705 603-01300 30 Inch Reinforced Concrete Pipe 1, 226. 000 1, 220. 000
LF 0. 000 0. 00
85. 00000 1, 220. 000 103, 700. 00
0710 603-01360 36 Inch Reinforced Concrete Pipe 614. 000 614. 000
LF 0. 000 0.00
135. 00000 614. 000 82, 890. 00
0715 603-01420 42 Inch Reinforced Concrete Pipe 156. 000 156. 000
LF 0. 000 0. 00
185. 00000 156. 000 28, 860. 00
0720 603-01480 48 Inch Reinforced Concrete Pipe 121. 000 121. 000
LF 0. 000 0.00
370. 00000 121. 000 44,770. 00
0725 603-02180  23x14 Inch Reinforced Concrete Pipe Elliptical 229. 000 229. 000
LF 0. 000 0. 00
100. 00000 229. 000 22,900. 00
0730 603-02240  30x19 Inch Reinforced Concrete Pipe Elliptical 690. 000 689. 000
LF 0. 000 0.00

105. 00000 689. 000 72,345. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0735 603-02360  45x29 Inch Reinforced Concrete Pipe Elliptical 48. 000 48. 000
LF 0. 000 0.00
170. 00000 48. 000 8, 160. 00
0740 603-05018 18 Inch Reinforced Concrete End Section 2. 000 1. 000
EACH 0. 000 0.00
1, 100. 00000 1. 000 1, 100. 00
0745 603-05024 24 Inch Reinforced Concrete End Section 10. 000 10. 000
EACH 0. 000 0.00
1, 200. 00000 10. 000 12, 000. 00
0750 603-05030 30 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
0755 603-05036 36 Inch Reinforced Concrete End Section 4. 000 2.000
EACH 0. 000 0.00
1, 800. 00000 2.000 3, 600. 00
0760 603-05042 42 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0.00
1, 900. 00000 2.000 3, 800. 00
0765 603-05048 48 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0.00
2,100. 00000 2.000 4,200. 00
0770 603-05124  30x19 Inch Reinforced Concrete End Section Elliptical 1.000 1. 000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
0775 603-05136  45x29 Inch Reinforced Concrete End Section Elliptical 2.000 2.000
EACH 0. 000 0.00
2, 300. 00000 2.000 4,600. 00
0780 604-00305 *Inlet Type C (5 Foot) 11. 000 11. 000
EACH 0. 000 0.00
3, 500. 00000 11. 000 38, 500. 00
0785 604-00310 *Inlet Type C (10 Foot) 4,000 4. 000
EACH 0. 000 0.00

4, 300. 00000 4. 000 17, 200. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0790 604-00505 *Inlet Type D (5 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0795 604-00510 *Inlet Type D (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
6, 300. 00000 3. 000 18, 900. 00
0800 604-00550 *Inlet Type D (Special) 1. 000 1.000
EACH 0. 000 0. 00
8, 300. 00000 1. 000 8, 300. 00
0805 604-19105 *Inlet Type R L 5 (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
4, 200. 00000 3.000 12, 600. 00
0810 604-19205 *Inlet Type R L 10 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 200. 00000 0. 000 0. 00
0815 604-19210 *Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0820 604- 25000 *Vane Grate Inlet Special 2.000 2.000
EACH 0. 000 0. 00
16, 000. 00000 2.000 32, 000. 00
0825 604- 25005 *Vane Grate Inlet (5 Foot) 18. 000 17. 000
EACH 0. 000 0. 00
4, 000. 00000 17. 000 68, 000. 00
0830 604-25010 *Vane Grate Inlet (10 Foot) 35. 000 34.000
EACH 0. 000 0. 00
5, 200. 00000 34.000 176, 800. 00
0835 604-25015 *Vane Grate Inlet (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 900. 00000 1.000 6, 900. 00
0840 604-26005 *Vane Grate Inlet (Double) (5 Foot) 20. 000 12. 000
EACH 0. 000 0. 00

6, 000. 00000 12. 000 72, 000. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0845 604-26010 *Vane Grate Inlet (Double) (10 Foot) 5. 000 5. 000
EACH 0. 000 0.00
6, 800. 00000 5. 000 34, 000. 00
0850 604-26015 *Vane Grate Inlet (Double) (15 Foot) 1. 000 1.000
EACH 0. 000 0. 00
9, 500. 00000 1.000 9, 500. 00
0855 604-30005 Manhol e Sl ab Base (5 Foot) 4.000 4.000
EACH 0. 000 0.00
3, 500. 00000 4. 000 14, 000. 00
0860 604-30010 Manhol e Sl ab Base (10 Foot) 14. 000 14. 000
EACH 0. 000 0. 00
5, 200. 00000 14.000 72, 800. 00
0865 604-30015 Manhol e Sl ab Base (15 Foot) 9. 000 8. 000
EACH 1. 000 8, 200. 00
8, 200. 00000 9. 000 73, 800. 00
0870 604-30020 Manhol e Sl ab Base (20 Foot) 5. 000 4. 000
EACH 0. 000 0. 00
8, 500. 00000 4.000 34, 000. 00
0871 604-30025 MH Sl ab Base (25 Ft) CMO #11 1. 000 1. 000
EACH 0. 000 0.00
12, 309. 00000 1. 000 12, 309. 00
0875 604-31010 Manhol e Box Base (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0880 604-39000  Manhol e Speci al 1. 000 1. 000
EACH 0. 000 0.00
22,000. 00000 1. 000 22, 000. 00
0885 604-39050 *Manhol e (Traffic Managenment System) 6. 000 6. 000
EACH 0. 000 0. 00
3, 440. 00000 6. 000 20, 640. 00
0886 605-82100 Pipe Edge Drain 2,337.000 2,337.000
LF 0. 000 0.00

37.12000 2,337.000 86, 749. 44



CONTI D

CAT NO0200

0890

0890

0890

0895

0900

0905

0910

0915

0920

0925

0925

606- 00301

606- 00710

606- 00715

606- 00740

606- 00741

606- 00745

606- 00900

606- 01340

C19626
19626- Bl D
| MD253- 234

ROADWAY

*Quardrail

MATERI AL ALLOWANCE Cuar dr ai |

MATERI AL ALLOWANCE Cuar dr ai |

*Quardrail

*Quardrail

*Quardrai l

*Quardrail

*Quardrail

*Quardrail

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE

Type 3 (6-3 Post Spacing) (31 in. M3S) 13, 896. 000
LF

18. 95000

Type 3 (6-3 Post Spacing)

LF

3. 72000

Type 3 (6-3 Post Spaci ng)

LF

6. 97750

Type 7 (Style CA) 11, 930. 000
LF

45. 00000

Type 7 (Style CA)(Concrete G are Screen) 7, 334. 000
LF

80. 00000

Type 7 (Style CE) 2, 946. 000
LF

85. 00000

Type 7 (Style CE) (Special) 133. 000
LF

140. 00000

Type 7 (Style CE)(Concrete d are Screen) 0. 000
LF

120. 00000

( Speci al ) 137. 000
LF

105. 00000

*End Anchorage Type 3D (31 in. MGS) 16. 000

EACH
735. 00000
MATERI AL ALLOWANCE End Anchors Ty 3D
EACH

431. 80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

10, 825
537.

000
500

11, 362. 500

3, 071. 000

-537.500

2,533.500

13, 896. 000
0. 000

13, 896. 000

11, 299
631.

000
000
11, 930. 000

11. 000
0. 000
11. 000

2,628.
318.

000
000

2, 946. 000

51. 000
82. 000

133. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

9. 000
1. 000
10. 000

7.000
-1.000
6. 000

Page 20
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10, 185

-1,999.

28, 395

27,030

11, 480

735.

-431.

63

50

.00

00

.00

00

00

.00

.00

80

10: 49: 03

AMOUNT

215, 319

9,424

96, 959

536, 850

880.

250, 410

18, 620

14, 385

7,350

2,590

38

62

34

00

00

00

00

.00

00

00

80



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0930 606-01370 *Transition Type 3G (31 in. M) 13. 000 9. 000
EACH 0. 000 0. 00
3, 090. 61000 9. 000 27,815. 49
0930 MATERI AL ALLOMNCE Transition Ty 3G 4.000
EACH 0. 000 0. 00
963. 70000 4.000 3, 854. 80
0935 606-01380 *Transition Type 3H (31 in. MGS) 8. 000 5. 000
EACH 1. 000 2,545.61
2,545. 61000 6. 000 15, 273. 66
0935 MATERI AL ALLOMNCE Transition Ty 3H 3. 000
EACH -1.000 -487. 50
487. 50000 2.000 975. 00
0940 606- 02003 *End Anchorage (Nonflared) (31 in. MGS) 1. 000 0. 000
EACH 0. 000 0. 00
1, 954. 35000 0. 000 0. 00
0940 MATERI AL ALLOMNCE End Anchor age (Nonfl ared) 1. 000
EACH 0. 000 0. 00
1, 640. 00000 1. 000 1, 640. 00
0945 606- 02005 *End Anchorage (Flared) (31 in. M) 18. 000 12. 000
EACH 1. 000 1, 646. 70
1, 646. 70000 13. 000 21,407.10
0945 MATERI AL ALLOMANCE End Anchorage (Fl ared) 6. 000
EACH -1.000 -1,230.00
1, 230. 00000 5. 000 6, 150. 00
0950 607-00005 *End Post 49. 000 11. 000
EACH 5. 000 900. 00
180. 00000 16. 000 2,880.00
0955 607-00010  *Corner and Line Brace Post 106. 000 40. 000
EACH 29. 000 6, 090. 00
210. 00000 69. 000 14, 490. 00
0960 607-01050 *Fence Wre Wth Metal Posts 30, 685. 000 9, 867. 000
LF 5, 400. 000 10, 044. 00

1. 86000 15, 267. 000 28, 396. 62



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0964 607-11455 Fence Wod 6 FT Cedar 80. 000 0. 000
LF 0. 000 0. 00
46. 26000 0. 000 0. 00
0965 607-11525 *Fence (Pl astic) 9, 476. 000 9, 476. 000
LF 0. 000 0. 00
2.70000 9, 476. 000 25,585. 20
0966 607-11455 Fence Wod Corrected Unit Cost 642. 000 642. 000
LF 0. 000 0.00
48. 00000 642. 000 30, 816. 00
0970 607-11530 *Fence (Special) 32.000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0975 607-11580 *Fence (Tenporary) 55, 900. 000 26, 924. 000
LF 0. 000 0.00
1. 90000 26, 924. 000 51, 155. 60
0980 607-11581 *Fence (Tenporary) (Special) 3, 055. 000 3, 023. 100
LF 0. 000 0. 00
70. 00000 3, 023. 100 211, 617. 00
0985 607-52905 *End Post (Chain Link) 18. 000 7.000
EACH 0. 000 0. 00
165. 00000 7.000 1, 155. 00
0990 607-52910 *Corner and Line Brace Post (Chain Link) 36. 000 10. 000
EACH 0. 000 0. 00
200. 00000 10. 000 2,000. 00
0995 607-53172 *Fence Chain Link (72 Inch) 7,337.000 3, 235. 500
LF 0. 000 0.00
8. 00000 3, 235. 500 25, 884. 00
1000 607-60120 *20 Foot Gate 1. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
1005 607-60274 *24 Foot Gate Doubl e (Chain Link) 1. 000 0. 000
EACH 0. 000 0. 00

1, 350. 00000 0. 000 0. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1010 608-00006 *Concrete Sidewal k (6 Inch) 1, 016. 900 763. 400
SY 253.500 10, 140. 00
40. 00000 1, 016. 900 40, 676. 00
1015 608-00010 *Concrete Curb Ranp 54.000 0. 000
SY 14. 300 1, 186. 90
83. 00000 14.300 1, 186. 90
1020 608-00015 *Det ect abl e War ni ngs 65. 000 0. 000
SF 0. 000 0. 00
50. 00000 0. 000 0. 00
1025 608-00028 *Concrete Bi keway (8 Inch) 339. 560 339. 560
SY 0. 000 0. 00
40. 00000 339. 560 13,582. 40
1030 609-21010 *Curb and Cutter Type 2 (Section |-B) 1, 652. 000 1, 635. 000
LF 0. 000 0. 00
18. 00000 1, 635. 000 29, 430. 00
1035 609-21020 *Curb and CGutter Type 2 (Section II-B) 748. 000 0. 000
LF 74.000 1, 480. 00
20. 00000 74.000 1, 480. 00
1040 609-24002 *CQutter Type 2 (2 Foot) 1, 465. 000 1, 465. 000
LF 0. 000 0. 00
12. 00000 1, 465. 000 17, 580. 00
1045 609-60011 *Curb Type 6 (Section M 479. 000 174. 000
LF 271. 000 4,878. 00
18. 00000 445. 000 8,010. 00
1050 610-00020  *Median Cover Material (Patterned Concrete) 4, 145. 000 2, 440. 000
SF 0. 000 0. 00
7.95000 2, 440. 000 19, 398. 00
1055 612-00001  *Delineator (Type I) 137. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
1060 612-00002  *Delineator (Type Il) 139. 000 0. 000
EACH 0. 000 0. 00

26. 00000 0. 000 0. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1065 612-00003  *Delineator (Type II1) 30. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
1070 612-00022 Delineator (Type Il) (Barrier) 0. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0.00
1075 612-00260  *Location Marker (Fiber Optic)(Dore) 47.000 31. 000
EACH 0. 000 0. 00
47.00000 31. 000 1, 457. 00
1080 612-00270  *Location Marker (Utility)(Flat Slat) 12. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0.00
1085 613-00200 *2 Inch Electrical Conduit 0. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
1090 613-00206 *2 Inch Electrical Conduit (Bored) 9, 775. 000 9, 775. 000
LF 0. 000 0. 00
13. 00000 9, 775. 000 127, 075. 00
1095 613-00306 *3 Inch Electrical Conduit (Bored) 1,217. 000 1,217. 000
LF 0. 000 0. 00
32. 00000 1,217.000 38, 944. 00
1100 613-00408 *4 Inch Electrical Conduit (Bored) 444.000 444.000
LF 0. 000 0. 00
23. 50000 444.000 10, 434. 00
1105 613-01100 *1 Inch Electrical Conduit (Plastic) 539. 000 539. 000
LF 0. 000 0. 00
5. 50000 539. 000 2,964.50
1110 613-01125 *1-1/4 Inch Electrical Conduit (Plastic) 425. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
1115 613-01200 *2 Inch Electrical Conduit (Plastic) 20, 708. 000 20, 708. 000
LF 0. 000 0. 00

14. 00000 20, 708. 000 289, 912. 00



CONTI D: C19626

PCN: 19626- Bl D

PRQIECT | MD253- 234

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

1120 613-01300

1125 613-01400

1130 613-03492

1135 613-04100

1140 613-04125 *1-1/4 Inch Electrical Conduit

Met al )

1145 613-07000  *Pul | Box (Special)

1150 613-07011 *Pull Box (11"x18"x12")

1155 613-07023 *Pul | Box (24"x36"x24")

1160 613-07040 *Pull Box (30"x48"x24")

1165 613-10000

*Wring

1170 613-10015 *Breakaway Wring System

*3 Inch Electrical Conduit (Plastic)

*4 Inch Electrical Conduit (Plastic)

*El ectrical Conduit (Plastic)(Miltiduct)(Bored)

*El ectrical System Modifications

(Liquidtight Flexible

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 445. 000
LF
15. 00000
1, 737. 000
LF
11. 00000
6, 978. 000
LF
43. 00000
1. 000
LS
2, 750. 00000
0. 000
LF
9. 00000
8. 000
EACH
500. 00000
21.000
EACH
300. 00000
40. 000
EACH
1, 050. 00000
5. 000
EACH
1, 390. 00000
1. 000
LS

120, 000. 00000

14.000
EACH
1, 300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 445. 000
0. 000
1, 445. 000

1, 737.000
0. 000
1, 737.000

6, 978. 000
0. 000
6, 978. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

14. 000
0. 000
14.000

35. 000
0. 000
35. 000

0. 000
0. 000
0. 000

0. 750
0.120
0. 870

14. 000
0. 000
14.000

Page 25

ESTI MATE RUN 10/ 23/ 2018

14, 400

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

10: 49: 03

AMOUNT

21, 675

19,107

300, 054

4,200

36, 750

104, 400

18, 200

00

00

00

.00

.00

.00

00

00

.00

00

00



CONTI D

CAT NO0200

1175

1180

1185

1190

1195

1200

1205

1210

1215

1220

1225

613- 34400

613-40010

613-40012

613-50100

613- 50106

613-50150

613- 50210

613- 70250

613-81700

614- 00011

614-00012

C19626

19626- Bl D
| MD253- 234

| TEM
DESCRI PTI ON

ROADWAY

*Li ght Standard Metal (40 Foot)

*Li ght

St andard Foundati on

*Li ght

St andard Foundati on Speci al

Center

*Li ghting Control

*Li ghting Control

Center (Special)

*Secondary Servi ce Pedestal

*Tenporary Lighting

*Lum naire H gh Pressure Sodium (250 Watt)

*Safety Switch NEMA 3R, 60A, 2-pole,
Maint D

*Si gn Panel (Class |)

*Sign Panel (Class I1)

240 V f(for VMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

28. 000

2,525. 00000

29. 000

1, 050. 00000

56. 000

510. 00000

5. 000

8, 160. 00000

2.000

3, 500. 00000

2.000

1, 225. 00000

1. 000

145, 000. 00000

28. 000
EACH
370. 00000
5. 000
EACH
341. 00000
129.500
SF
16. 00000
1,232.500
SF

19. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

14. 000
5. 000
19. 000

8. 000
0. 000
8. 000

48. 000
8. 000
56. 000

5. 000
0. 000
5. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0.330
0. 000
0.330

11. 000
5. 000
16. 000

5. 000
0. 000
5. 000

26.500
0. 000
26. 500

112. 500
0. 000
112. 500

Page 26
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12,625

4,080

1, 850

00

.00

00

.00

.00

.00

.00

00

.00

.00

.00

10: 49: 03

AMOUNT

47,975

8, 400

28, 560

40, 800

3,500

47, 850

5,920

1, 705

424.

2,137

00

00

00

00

00

.00

00

00

00

00

50



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1230 614-00013  *Sign Panel (Class II1l) 4,983. 000 366. 000
SF 0. 000 0. 00
25. 00000 366. 000 9, 150. 00
1235 614-00615 *Steel Sign Post (W 6x15) 0. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0.00
1240 614-00818  *Steel Sign Post (W 8x18) 0. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
1245 614-00821 *Steel Sign Post (W 8x21) 0. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0.00
1250 614-01582  *Steel Sign Support (2-1/2 Inch Round)(Post and 0. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
1255 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 974. 000 71.400
LF 0. 000 0. 00
17. 00000 71.400 1,213.80
1260 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 82. 000 10. 000
80) (Sli pbase)
EACH 0. 000 0. 00
350. 00000 10. 000 3,500. 00
1265 614-03002 *Concrete Footing (Type 2) 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
1270 614-03003 *Concrete Footing (Type 3) 0. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
1275 614-03004 *Concrete Footing (Type 4) 0. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0.00
1280 614-10145 *Variabl e Message Sign LED (Single Faced) 0. 000 0. 000
EACH 0. 000 0. 00

75, 600. 00000 0. 000 0. 00



CONTI D:

PCN
PRQIECT
REF | TEM
NO. NO.

CAT NO0200
1280
1285 614-10147
1285
1290 614-31400
1290
1295 614-31800
1295
1300 614-32000
1300
1305 614-32400
1305

MATERI AL ALLOWANCE VM5 LED (Si ngl e Faded)

COLORADO DEPARTMENT OF TRANSPORTATI ON

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON
ROADWAY

*Vari abl e Message Sign LED (Overhead)

MATERI AL ALLOWANCE

*Monot ube Over head

MATERI AL ALLOWANCE
Structure

*Monot ube Over head

MATERI AL ALLOWANCE
Structure

*Monot ube Over head

MATERI AL ALLOWANCE
Structure

*Monot ube Over head

MATERI AL ALLOWANCE
Structure

VMS LED (Over head)

ESTI MATE NO 0027

54, 450.

14, 500.

10, 352.

Sign Cantilever (14 Inch Dianeter)

EACH

27, 000.

14 Inch Monotube Overhead Sign

EACH

17, 820.

Sign Cantilever (18 Inch Dianeter)

EACH

34, 000.

18 Inch Monotube Overhead Sign

24, 725.

Sign Cantilever (20 Inch Dianeter)

40, 000.

20 Inch Monotube Overhead Sign

27, 945.

Sign Cantilever (24 Inch Dianeter)

EACH

48, 000.

24 1 nch Monotube Overhead Sign

EACH

31, 255.

00000

3. 000

00000

00000

2.000

00000

00000

3. 000

00000

00000

3. 000

00000

00000

2.000

00000

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

2.000
1. 000
3. 000

1. 000
-1.000
0. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

Page 28
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
54, 450. 00
0.00
0. 00
0. 00
103, 520. 00
0.00
0. 00
0. 00
35, 640. 00
34, 000. 00
102, 000. 00
-24,725.00
0.00
0.00
120, 000. 00
0. 00
27, 945. 00
0.00
0. 00
0. 00
93, 765. 00



CONTI D:

ROADWAY

CAT NO0200

1310 614-42000

1310

1315

614- 42400

1315

1320

614- 43000

1320

1325

614-70118

1325

1330

614- 70225

1330

1335 614-70336

*Monot ube Over head

MATERI AL ALLOWANCE

*Monot ube Over head

MATERI AL ALLOWANCE

*Monot ube Over head

MATERI AL ALLOWANCE

*Pedestrian Signal

MATERI AL ALLOWANCE

*Traffic Signal

MATERI AL ALLOWANCE

*Traffic Signal

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

Sign Bridge (20 Inch Dianeter)

Monot ube OVHD Sgn Brdg (20 Inch)

Sign Bridge (24 Inch Dianeter)

Monot ube OVHD Sgn Brdg (24 |nches)

Sign Bridge (30 Inch Dianeter)

Monot ube OVHD Sgn Brdg (30 Inch)

Face (18)

Pedestrian Signal Face (18)
Face (12-12)
Traffic Signal Face (12 - 12)

Face (12-12-12)

72, 000.

46, 530.

88, 000.

EACH

64, 105.

EACH

110, 000.

EACH

74, 700.

565.

245.

650.

250.

785.

0. 250

00000

00000

1.750

00000

71000

0. 250

00000

00000

2.000

00000

00000

2.000

00000

00000

2.000

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 250
0. 000
0. 250

0. 750
0. 000
0. 750

1.750
0. 000
1.750

5. 250
0. 000
5. 250

0. 250
0. 000
0. 250

0. 750
0. 000
0. 750

0. 000
0. 000
0. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

Page 29

ESTI MATE RUN 10/ 23/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 49: 03

AMOUNT

18, 000.

34, 897.

154, 000.

336, 554.

27, 500.

56, 025.

490.

1, 300.

1, 570.

00

50

00

98

00

00

.00

00

00

.00

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PCN: 19626- Bl D ESTI MATE RUN
PRQJECT: | MD253- 234 ESTI MATE NO 0027
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1335 MATERI AL ALLOWANCE Traffic Signal Face (12-12-12) 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0. 00
1340 614-72830 *Communi cat i ons Cabi net 10. 000 10. 000
EACH 0. 000 0. 00
19, 340. 00000 10. 000 193, 400. 00
1340 MATERI AL ALLOWANCE Conmuni cati on Cabi net 0. 000
EACH 0. 000 0. 00
3, 845. 00000 0. 000 0. 00
1340 MATERI AL ALLOMNCE Conmmuni cation Cabi net 0. 000
EACH 0. 000 0. 00
9, 965. 00000 0. 000 0.00
1345 614-72832 *Communi cati ons Cabinet (Type 2) 2.000 2.000
EACH 0. 000 0. 00
10, 625. 00000 2.000 21, 250. 00
1345 MATERI AL ALLOMANCE Conmruni cation Cabi net ( Type 2) 0. 000
EACH 0. 000 0. 00
6, 882. 00000 0. 000 0.00
1350 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
21, 000. 00000 0. 000 0. 00
1350 MATERI AL ALLOMNCE Traffic Signal Controller Cabinet 1. 000
EACH 0. 000 0. 00
14, 760. 00000 1. 000 14, 760. 00
1355 614-72860 *Pedestrian Push Button 2.000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
1355 MATERI AL ALLOMNCE Pedestrian Push Button 2.000
EACH 0. 000 0. 00
175. 00000 2.000 350. 00
1360 614-72875  *Loop Detector Wre 3, 276. 000 0. 000
LF 0. 000 0. 00

3.50000 0. 000 0. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31

PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1365 614-72887 *M crowave Vehicle Radar Detector 4.000 0. 000
EACH 0. 000 0.00
11, 100. 00000 0. 000 0. 00
1370 614-75840 *Traffic Signal Controller (Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0.00
1375 614-80000 *Fl ashi ng Beacon 4.000 1.000
EACH 0. 000 0.00
3, 290. 00000 1. 000 3,290. 00
1380 614-80010 *Travel Tinme |ndicator 4. 000 2.000
EACH 0. 000 0. 00
23, 585. 00000 2.000 47,170. 00
1380 MATERI AL ALLOWANCE Travel Tine |Indicator 2.000
EACH 0. 000 0.00
10, 540. 00000 2.000 21, 080. 00
1385 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
1390 614-84100 *Traffic Signal Pedestal Pole Al um num 2.000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
1395 614-85001 I npact Attenuator 0. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0.00
1395 MATERI AL ALLOWANCE | npact Att enuat or 1. 000
EACH 0. 000 0.00
18, 355. 00000 1. 000 18, 355. 00
1400 614-86006 *Tel emetry (Master) 0. 000 0. 000
EACH 0. 000 0. 00
9, 050. 00000 0. 000 0.00
1405 614-86105 *Tel emetry (Field) 20. 000 0. 000
EACH 0. 000 0.00

1, 243. 00000 0. 000 0. 00



CONTI D

CAT NO0200

1405

1410

1410

1415

1420

1425

1430

1431

1434

1435

1440

614- 86800

614-87010

614-87011

614-87015

614-87024

900- 00014

614- 72831

614- 87350

614- 87364

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

ROADWAY

MATERI AL ALLOWANCE Tel enetry Field

*Uni nterrupted Power Supply

MATERI AL ALLOWANCE Uni nterrupted Power Supply

*Fiber Optic Cable (Single Mde) (12 Fiber)

*Fi ber Optic Cable (Single Mde) (24 Fiber)

*Buf fer Tube Fan Qut Kit

*Fi ber Optic Term nation Panel

(24 Fiber)

Added Item (Lunp Sum)/ CCTV (Instal

Only)

Conm Cabi net (Type 1)

*Test Fiber Optic Cable

*Closed Circuit Television Pole with Lowering Device

(50 Fee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

632. 84100

7.000
EACH
13, 750. 00000

EACH
7, 940. 00000
21, 180. 000
LF
3. 25000
1, 645. 000
LF
2.75000
8. 000
EACH
240. 00000
8. 000
EACH
308. 00000
1. 000
LS
2,513. 43000
2.000
EACH

13, 616. 40000

1. 000

LS
10, 045. 00000
1. 000

EACH

22,625. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

Page 32
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT

0. 00
12, 656. 82

0.00
0. 00

0. 00
31, 760. 00

0.00
0. 00

0. 00
0.00

0.00
0. 00

0. 00
0.00

0.00
2,513. 43

0. 00
27,232. 80

0.00
0. 00

0. 00
22, 625. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 33

PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1445 614-87402  *Breakaway Tapered | TS Pole Steel (40 Feet) 10. 000 10. 000
EACH 0. 000 0. 00
4,900. 00000 10. 000 49, 000. 00
1450 614-87496 *Fiber Optic Cable (Single Mde) (96 Strands) 3, 655. 000 0. 000
LF 0. 000 0. 00
5. 80000 0. 000 0. 00
1455 614-87690 *Et hernet Switch 5. 000 0. 000
EACH 0. 000 0. 00
6, 610. 00000 0. 000 0. 00
1455 MATERI AL ALLOMNCE Et hernet Switch 5. 000
EACH 0. 000 0. 00
4, 033. 60000 5. 000 20, 168. 00
1460 614-87700 *Et hernet Router 1. 000 0. 000
EACH 0. 000 0. 00
61, 835. 00000 0. 000 0. 00
1460 MATERI AL ALLOMNCE Et her net Rout er 1. 000
EACH 0. 000 0. 00
22,999. 69000 1.000 22,999. 69
1465 615-00150 Embanknent Protector (Special) 4.000 1. 000
EACH 0. 000 0. 00
7,500. 00000 1. 000 7,500. 00
1470 619-50080 *1 Inch Plastic Pipe 285. 500 285. 500
LF 0. 000 0. 00
1. 15000 285. 500 328. 33
1475 619-50120 *1-1/2 Inch Plastic Pipe 5, 960. 000 0. 000
LF 0. 000 0. 00
1. 35000 0. 000 0. 00
1480 619-50160 *2 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
1. 55000 0. 000 0. 00
1485 619-50482 *6 Inch Plastic Pipe (Special) Northglenn Sanitary 353. 000 353. 000

Sewer Force Main Rel
LF 0. 000 0.00

350. 00000 353. 000 123, 550. 00



CONTI D:

ROADWAY

CAT NO0200

1490 619-50801

1491 900-00014

1495 621-00450

1500 622-00066

1505 622-00270

1510 623-00162

1515 623-00164

1520 623-00336

1525 623-03116

1530 623-04000

1535 623-09900

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*10 Inch Plastic Pipe (Special) Northglenn Water Line

Rel ocati on

Added Item (Lunp Sum)/ 8 Inch Gate Valve

*Det our Pavement

Sign Panel (Install Only)

Bol | ard

*Drip Emtter Tubing

*Drip Emtter

*6 Inch Pop-Up Rotary Sprinkler

*2 Inch Automatic Control Valve

*Control Wre 24 Volt

*Sprinkler System

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
497. 000
LF
230. 00000
1. 000
LS
10, 714. 00000
30, 754. 500
5%
40. 00000
0. 000
EACH
250. 00000
0. 000
EACH
500. 00000
6, 030. 000
LF
1. 15000
830. 000
EACH
5. 00000
400. 000
EACH
32. 00000
13. 000
EACH
300. 00000
13, 960. 000
LF
0. 36000
1. 000
LS

55, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

497. 000
0. 000
497. 000

1. 000
0. 000
1.000

30, 754. 500
0. 000
30, 754. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

310. 500
0. 000
310. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 49: 03

AMOUNT

114, 310.

10, 714.

1, 230, 180.

357.

00

00

00

.00

.00

08

.00

.00

.00

.00

.00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 35
PCN: 19626- BI D ESTI MATE RUN 10/ 23/ 2018
PRQIECT | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
1540 625-00000 *Construction Surveying 1.000 0. 844
LS 0. 042 21,018. 70
500, 445. 25000 0. 886 443, 394. 49
1545 625-00001  Construction Surveying (Hourly) 162. 500 162. 500
HOUR 0. 000 0. 00
135. 00000 162. 500 21,937. 50
1550 626- 00000 *Mobi | i zation 1. 000 1.000
LS 0. 000 0. 00
4,565, 000. 00000 1. 000 4, 565, 000. 00
1555 626-01102 Public Information Services (Tier Il) 1. 000 1.000
LS 0. 000 0. 00
30, 000. 00000 1.000 30, 000. 00
1560 627-00008 *Modi fi ed Epoxy Pavenent Marking 876. 300 876. 300
GAL 0. 000 0.00
95. 00000 876. 300 83, 248. 50
1565 627-00011  *Pavenent Marking Paint (\terborne) 8, 100. 000 1,774.540
GAL 58. 300 2,477.75
42.50000 1, 832. 840 77,895.70
1570 627-01001  *Preformed Plastic Pavenment Marking (Type |) 641. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
1575 627-01010 *Prefornmed Pl astic Paverment Marking (Type 1) (Inl aid) 0. 000 0.000
SF 0. 000 0. 00
12. 40000 0. 000 0. 00
1580 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) 416. 000 0. 000
Type |
(Type 1) SF 0. 000 0.00
12. 00000 0. 000 0. 00
1585 627-30329  *Preforned Plastic Pavement Marking (Xwal k- Stop Line) 640. 000 0.000
Type
(Typ SF 0. 000 0. 00
10. 25000 0. 000 0. 00
1590 630-00000 *Fl aggi ng 1, 864. 000 1, 831. 500
HOUR 32. 500 812.50
25. 00000 1, 864. 000 46, 600. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 36

PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1591 630-00003 Uni forned Traf Ctrl (Private) CMO #8 2,172.750 1, 830. 750
HOUR 342. 000 28, 215. 00
82. 50000 2,172.750 179, 251. 88
1595 630- 00007 *Traffic Control Inspection 244.000 234. 000
DAY 10. 000 1, 000. 00
100. 00000 244.000 24,400. 00
1600 630-00012 *Traffic Control Managenent 556. 000 533. 000
DAY 23. 000 16, 100. 00
700. 00000 556. 000 389, 200. 00
1605 630- 00015 *Uni formed Traffic Control Coordination 120. 000 64. 000
HOUR 2.500 25.00
10. 00000 66. 500 665. 00
1610 630-00031 *Court esy Patrol 2, 000. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
1611 900-00010 Added Item (Hour)/ Courtesy Patrol CO #14 (Revised) 3, 114. 500 2,938. 000
HOUR 176. 500 13, 237. 50
75. 00000 3, 114.500 233,587. 50
1615 630- 00035 *Emergency Pull-off Area (Tenporary) 6. 000 1.500
EACH 1. 200 26, 400. 00
22, 000. 00000 2.700 59, 400. 00
1620 630-00040 *Traffic Incident Managenent Plan Devel opment 1. 000 0. 000
LS 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
1621 900-00014  Added Item (Lunp Sum)/ Traffic Incident Managenent 1. 000 1.000
Pl an Devel opnent (CO# 14) (Rev)
LS 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
1625 630-00041  *Traffic Incident Managenent Plan |nplenentation 18. 000 0. 000
MON 0. 000 0. 00
2,400. 00000 0. 000 0. 00
1626 900-00019  Added Item (Mnth)/ Traffic Incident Managenent Plan 21.500 18. 000
I mpl em (CO #14) (Rev)
MON 0. 000 0. 00

2,400. 00000 18. 000 43, 200. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 37
PCN: 19626- BI D ESTI MATE RUN 10/ 23/2018
PRQIECT | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
1630 630-80002 *Fl ashi ng Beacon (Sol ar) 34. 000 12. 000
EACH 9. 600 6, 720. 00
700. 00000 21. 600 15, 120. 00
1635 630-80335 *Barricade (Type 3 MA) (Tenporary) 25. 000 7.500
EACH 6. 000 1, 080. 00
180. 00000 13. 500 2,430. 00
1640 630-80341  *Construction Traffic Sign (Panel Size A) 338. 000 169. 000
EACH 135. 200 18, 928. 00
140. 00000 304. 200 42,588. 00
1645 630-80342  *Construction Traffic Sign (Panel Size B) 152. 000 76.000
EACH 60. 800 12, 160. 00
200. 00000 136. 800 27, 360. 00
1650 630-80343 *Construction Traffic Sign (Panel Size O 19. 000 3. 000
EACH 2.400 480. 00
200. 00000 5.400 1, 080. 00
1655 630-80344  *Construction Traffic Sign (Special) 221. 000 35. 000
SF 28. 000 364. 00
13. 00000 63. 000 819. 00
1660 630-80355 *Portable Message Sign Panel 9. 000 4. 000
EACH 3. 200 32, 000. 00
10, 000. 00000 7.200 72,000. 00
1661 900-00005 Added Item (Day)/ Radar Speed Detector Trailers 885. 000 885. 000
DAY 0. 000 0. 00
102. 00000 885. 000 90, 270. 00
1665 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 8. 000 2.500
Type
ype) EACH 2.000 6, 000. 00
3, 000. 00000 4.500 13, 500. 00
1670 630-80360  *Drum Channel i zi ng Devi ce 750. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
1671 630-80360 Drum Channel Dev CMO #4 400. 000 200. 000
EACH 160. 000 6, 688. 00
41. 80000 360. 000 15, 048. 00



CONTI D

CAT NO0200

1675

1680

1681

1685

1690

1695

1700

1705

1710

1715

1720

630- 80363

630-80370

900- 00012

630-80378

630- 80380

630- 80393

630- 85010

630- 85041

700- 70010

700-70011

700- 70012

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

ROADWAY

*Drum Channel i zi ng Device (Wth Light) (Flashing)

Concrete Barrier (Tenporary)

Added | tem (Foot)/ Pavenent Pinned Barrier

G are Screen (Tenporary)

*Traffic Cone

*Stackabl e Vertical Panels

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Asphal t Pavenent Incentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

25. 000

55. 50000

59, 529. 000
LF
15. 00000

0. 000
LF
52. 00000

2,900. 000
LF
15. 00000

775.000

20. 00000

270. 000

35. 00000

24.000
EACH
15, 000. 00000

700. 000
DAY
115. 00000

2,510, 000. 000

F A
1. 00000
20, 000. 000

F A
1. 00000
450, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

29, 764. 500
23, 811. 600
53,576. 100

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

272.500
218. 000
490. 500

43. 000
34. 400
77.400

12. 000
9. 600
21.600

540. 000
19. 000
559. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 38
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357,174

4, 360

1, 204.

144,000

2,185

.00

00

.00

.00

00

00

00

00

.00

.00

.00

10: 49: 03

AMOUNT

803, 641.

9, 810

2,709

324, 000

64, 285

.00

50

.00

.00

00

00

00

00

.00

.00

.00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 39

PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1725 700-70014 F/ A Incentive FRICO Bull Canal Incentive 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1730 700-70016 F/ A Fuel Cost Adj ustnment 450, 984. 380 413, 407. 450
F A 37,576. 930 37,576. 93
1. 00000 450, 984. 380 450, 984. 38
1735 700-70018 *F/ A Roadway Snoot hness |ncentive 125, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1740 700-70019 F/ A Asphalt Cenent Cost Adjustnent 1, 000, 000. 000 866, 469. 190
F A 57, 439. 140 57,439. 14
1. 00000 923, 908. 330 923, 908. 33
1745 700- 70021 F/ A On- The-Job Trai nee 15, 000. 000 15, 000. 000
HOUR 0. 000 0. 00
1. 00000 15, 000. 000 15, 000. 00
1750 700-70031 F/ A | NTERI M SURFACE REPAI R 50, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1755 700-70034 F/A lrrigation Delivery 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1760 700-70082 F/ A Furnish & Install Electrical Service United Power 25, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1765 700- 70082 F/ A Furnish & Install Electrical Service Xcel 25, 000. 000 1,275. 330
FA 359. 110 359. 11
1. 00000 1,634. 440 1,634. 44
1770 700-70180 F/ A Gas Lines Adjust utilities Anadarko 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1775 700- 70200 F/ A Power Lines Adjust Xcel Facilities 62, 877. 930 62, 877.930
FA 0. 000 0. 00

1. 00000 62, 877.930 62,877.93



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 40
PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQIECT | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
1780 700-70230 F/ A Conmunication Lines CenturyLink 9, 516. 170 9, 516. 170
FA 0. 000 0. 00
1. 00000 9,516. 170 9, 516. 17
1785 700-70230 F/ A Comuni cation Li nes Contast 5, 850. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1790 700-70320 F/ A Sprinklers 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1795 700-70380 F/ A Erosion Control 20, 000. 000 5,047. 630
FA 0. 000 0. 00
1. 00000 5, 047. 630 5, 047.63
1800 700-70587 F/ A Hazardous Waste Di sposal Hazardous Waste Di sposal 20, 000. 000 356. 660
FA 0. 000 0. 00
1. 00000 356. 660 356. 66
1805 700- 70594 F/ A DRB Standing Committee 50, 000. 000 24,947. 250
FA 0. 000 0. 00
1. 00000 24, 947. 250 24,947. 25
1806 900-00014  Added Item (Lunp Sun)/ Renoval of Sign Structure 1. 000 1.000
(Speci al)
LS 0. 000 0. 00
3, 568. 00000 1. 000 3,568. 00
1807 900- 00007 Added Item (Each)/ Tenp Wre Gates 4. 000 4. 000
EACH 0. 000 0. 00
236. 25000 4. 000 945. 00
1808 900-00014  Added Item (Lunmp Sunm)/ Renoval of Brick Channel 1.000 1.000
LS 0. 000 0. 00
5,910. 00000 1. 000 5,910. 00
1809 900-00012 Added Item (Foot)/ Core Holes for Chain Link 350. 000 350. 000
LF 0. 000 0. 00
1.67000 350. 000 584. 50
1811 900- 00014 Added Item (Lunmp Sum)/ Electrical Wrk at 128th 1. 000 1.000
LS 0. 000 0. 00
1, 297. 80000 1. 000 1, 297. 80



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 41

PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1812 900-00022  Added Item (Square Yard)/ Geogrid Reinforcenment 55, 637. 520 55, 260. 620
SY 376. 900 1,812.89
4.81000 55, 637. 520 267, 616. 47
1813 900-00012  Added Item (Foot)/ Barbed Wre to Smooth 3, 584. 000 3, 584. 000
LF 0. 000 0. 00
0. 78000 3, 584. 000 2,795.52
1814 900-00014  Added Item (Lunp Sunm)/ Centering of 10 Inch Waterline 1. 000 1. 000
LS 0. 000 0. 00
4,248. 00000 1. 000 4,248. 00
1816 900-00014  Added Item (Lunp Sum)/ Renoval of Concrete Rubble 1. 000 1. 000
LS 0. 000 0. 00
12, 954. 00000 1. 000 12, 954. 00
1817 900-00021  Added Item (Square Foot)/ Tenp Shoring @ Ped Tunnel 320. 000 320. 000
SF 0. 000 0. 00
62. 32000 320. 000 19, 942. 40
1818 900- 00021 Added Item (Square Foot)/ Tenp Shoring @Wall DG 0. 000 0. 000
SF 0. 000 0. 00
55. 41000 0. 000 0. 00
1819 900-00014  Added Item (Lunp Sun)/ Wre Extension STA 2035+00 1. 000 1. 000
LS 0. 000 0. 00
8, 506. 00000 1. 000 8, 506. 00
1821 900-00014  Added Item (Lunp Sum)/ Centering of 6 Inch Sanitary 1. 000 1. 000
Sewer
LS 0. 000 0. 00
4, 637. 00000 1. 000 4,637.00
1822 900-00014  Added Item (Lunp Sun)/ Reset Electrical Pull Boxes Sta 1.000 1.000
2039+00 (Line AA)
LS 0. 000 0. 00
2,622. 00000 1. 000 2,622.00
1823 900- 00014 Added Item (Lunp Sum)/ Relocation of Triple Meter STA 1. 000 1. 000
3040+00
LS 0. 000 0. 00
30, 259. 83000 1. 000 30, 259. 83
1824 900- 00012 Added Item (Foot)/ Tenp Chain Link Fence 612. 000 612. 000
LF 0. 000 0. 00

8. 07000 612. 000 4,938. 84



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 42

PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1826 900- 00014 Added Item (Lunmp Sum)/ Reset RWS Device 0. 000 0. 000
LS 0. 000 0. 00
19, 734. 78000 0. 000 0. 00
1827 900-00014  Added Item (Lunp Sum)/ Decontaninate Traffic Cabinet 1. 000 1. 000
LS 0. 000 0. 00
1,167. 25000 1.000 1,167. 25
1828 900- 00014 Added Item (Lunmp Sum)/ Additional NDT STR E-17-KJ 1. 000 1.000
LS 0. 000 0. 00
4, 050. 00000 1. 000 4, 050. 00
1829 900- 00014 Added Item (Lunp Sum)/ Pipe Edge Drain Mbilization 1. 000 1. 000
LS 0. 000 0. 00
2, 156. 90000 1.000 2,156.90
1831 900- 00006 Added Item (Dol lar)/ Overw eght Trucks 0. 000 -2, 300. 000
DOL -420. 000 -420.00
1. 00000 -2,720.000 -2,720.00
1832 900- 00006 Added Item (Dollar)/ Lien Hold - Ri ghtway 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1833 900-00006  Added Item (Dollar)/ Disincentive for ITS Ofline 0. 000 -100, 025. 000
Devi ces
DOL 0. 000 0. 00
1. 00000 - 100, 025. 000 -100, 025. 00
1834 900- 00006 Added Item (Dol lar)/ Working Tine Violation 0. 000 -3, 450. 000
DOL 0. 000 0. 00
1. 00000 -3, 450. 000 -3, 450. 00
1836 900- 00014 Added Item (Lunmp Sum)/ Shim Plates (BDC) 1. 000 1.000
LS 0. 000 0. 00
1, 309. 31000 1. 000 1, 309. 31
1837 900-00006  Added Item (Dollar)/ Price Reduction for Material Test 0. 000 - 8,323. 200
Resul ts
DOL 0. 000 0. 00
1. 00000 -8, 323. 200 -8,323. 20
1838 900-00010  Added Item (Hour)/ Generator Costs for RTD Tunnel Tenp 445. 000 445. 000
Lightin
9 g HOUR 0. 000 0. 00

21.86000 445. 000 9,727.70



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 43

PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1839 700-70034 F/ A Light Plants RTD Tunnel 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1841 900- 00014 Added Item (Lunp Sum)/ Relocate Electric (FR #25) 1. 000 1. 000
LS 0. 000 0. 00
104, 466. 60000 1. 000 104, 466. 60
1842 900- 00014 Added Item (Lunmp Sum)/ Tenp Rel ocation of 120th Wring 1. 000 1.000
LS 0. 000 0.00
8, 145. 00000 1. 000 8, 145. 00
1843 900-00014  Added Item (Lunp Sum)/ Disposal of Fence Panels 1. 000 1. 000
LS 0. 000 0. 00
4,678. 38000 1. 000 4,678. 38
1844 900-00019  Added Item (Month)/ Tenporary Fence Rental 5. 000 5. 000
MON 0. 000 0.00
302. 94000 5. 000 1,514.70
1846 900-00014  Added Item (Lunp Sum)/ Protect in Place-1TS Pull boxes 1. 000 1. 000
LS 0. 000 0. 00
5, 726. 07000 1. 000 5,726. 07
1847 900-00007  Added Item (Each)/ License for Cienna Swtches 0. 000 0. 000
EACH 0. 000 0. 00
241. 50000 0. 000 0. 00
1848 700-70034 F/ A Uncover Zayo Pull Boxes at STA 3217+35 2,225.710 2,225.710
FA 0. 000 0. 00
1. 00000 2,225.710 2,225.71
1849 900-00014  Added Item (Lunp Sun)/ Rel ocate and Splice Fiber-Pull 1.000 1.000
Boxes 3233+90 & 2127+00
LS 0. 000 0. 00
3, 205. 45000 1. 000 3, 205. 45
1851 900-00004  Added Item (Cubic Yard)/ Detour Earthwork (Embanknent) 7,459. 870 7,459. 870
cY 0. 000 0. 00
32.28000 7,459. 870 240, 804. 60
1852 900-00004  Added Item (Cubic Yard)/ Detour Earthwork (Uncl Ex) 7,459. 870 7,459. 870
cY 0. 000 0.00

15. 15000 7,459. 870 113, 017.03



CONTI D

CAT NO0200

1853 900- 00010

1854 900- 00006

1857 900-00014

CAT NO0201

1820 613-00128

1825

613- 03491

1830

613- 03498

1835

613- 03499

1840

613- 03500

1845 613-07199

CAT NO0300

1850 202-00026

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000
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79,780

CURRENT AMT $44,803,584.598$ 2,244, 786

C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON
19626- BI D
| MD253- 234 ESTI MATE NO 0027
CURRENT
| TEM QUANTI TY/ Qr
DESCRI PTI ON UNITS
UNIT PRI CE
ROADWAY
Added |tem (Hour)/ Bypass Punping at Channel D1 149. 000
HOUR
30. 00000
Added Item (Dol lar)/ Stockpile Mterials 0. 000
Reconci liation
DOL
1. 00000
Added Item (Lump Sum)/ NB I-25 at 120th O f Ranp 1. 000
Revi sion | npacts
LS
79, 780. 37000
CAT 0200
ROADWAY ( NON- PART)
*1 1/4 Inch Electrical Conduit (Miltiduct)(Jacked) 710. 000
LF
18. 50000
*El ectrical Conduit (Plastic)(Miltiduct) 12, 902. 000
LF
16. 00000
*El ectrical Conduit (Plastic)(Miltiduct)(Special)(2) 2,711. 000
LF
16. 00000
*El ectrical Conduit 2,777.000
(Plastic)(Miltiduct)(Special)(Shared) LF
62. 00000
*El ectrical Conduit (Plastic) (Multiduct) (Special) 0. 000
LF
12. 00000
*Pull Box (Install Only) 34. 000
EACH
750. 00000
CAT 0201 CURRENT AMT $
E-17-FH
Renoval of Slope and Ditch Paving 78.700
Sy

20. 00000

. 000
0. 000
. 000

12, 902. 000
0. 000

12, 902. 000

2,711.
0. 000
000

000

2,711.

2,777.000
0. 000

2,777.000

0. 000
0. 000
0. 000

34. 000
0. 000
34. 000

460,617.00 %

0. 000
0. 000
0. 000

72 $37, 221, 428

.00
13,135

.00
206, 432

.00
43,376

.00
172,174

.00
0

.00
25, 500
.00% 460, 617.

.00
0

10: 49: 03
CUMULATI VE
AMOUNT

.00
4,470.00

.00
0. 00

37
79, 780. 37

00

00

00

00

.00

.00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 45

PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 E-17-FH

1855 202-00027 Renoval of Riprap 169. 000 50. 000
SY 0. 000 0.00
30. 00000 50. 000 1, 500. 00
1856 900- 00004 Added Item (Cubic Yard)/ Renpval of Grouted Ri pRap 11. 400 11. 000
cY 0. 000 0. 00
151. 20000 11.000 1, 663. 20
1860 202-00226 *Renpval of Asphalt Mat (Special) 36. 900 36. 900
Sy 0. 000 0.00
10. 00000 36. 900 369. 00
1865 202-00425 Renoval of Bridge Railing 171. 000 171. 000
LF 0. 000 0. 00
20. 00000 171. 000 3,420. 00
1870 202-00460 Renpval of Portions of Present Structure (d ass 3) 14. 100 14.100
Sy 0. 000 0.00
500. 00000 14. 100 7, 050. 00
1875 202-00502  *Renoval of Portions of Present Structure 253. 000 253. 000
cY 0. 000 0. 00
200. 00000 253. 000 50, 600. 00
1880 206- 00000 Structure Excavation 1, 100. 000 1, 100. 000
cY 0. 000 0. 00
11. 00000 1, 100. 000 12, 100. 00
1885 206-00100 Structure Backfill (Cdass 1) 1, 165. 600 1, 032. 000
cY 0. 000 0. 00
34. 00000 1, 032. 000 35, 088. 00
1890 206- 00200 Structure Backfill (C ass 2) 92. 000 92. 000
cY 0. 000 0.00
40. 00000 92. 000 3, 680. 00
1895 206-00360  Mechanical Reinforcenment of Soil 448. 000 258. 000
cY 0. 000 0. 00
2.00000 258. 000 516. 00
1900 206-01783 Shoring (Area 3) 1. 000 1.000
LS 0. 000 0. 00

10, 000. 00000 1. 000 10, 000. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 46

PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 E-17-FH

1905 206-01784  Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
1910 206-01785 Shoring (Area 5) 1. 000 1. 000
LS 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
1915 206-01786 Shoring (Area 6) 1. 000 1. 000
LS 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
1920 210- 00520 Rebui | d Portions of Present Structure 20. 500 20. 500
SY 0. 000 0. 00
2, 000. 00000 20. 500 41, 000. 00
1925 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 85. 000 36. 500
TON 0. 000 0. 00
100. 00000 36. 500 3, 650. 00
1930 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 156. 000 116. 370
TON 0. 000 0. 00
65. 00000 116. 370 7,564. 05
1935 411-10255 *Enul si fied Asphalt (Sl ow Setting) 413. 300 0. 000
GAL 0. 000 0. 00
6. 00000 0. 000 0. 00
1940 503-00030 *Drilled Caisson (30 Inch) 303. 000 303. 000
LF 0. 000 0. 00
135. 00000 303. 000 40, 905. 00
1941 503- 00030 Drilled Caisson (30 In) Price Adjustnent 9. 000 9. 000
LF 0. 000 0. 00
155. 25000 9. 000 1, 397. 25
1945 503-00036 *Drilled Caisson (36 Inch) 132. 000 132. 000
LF 0. 000 0. 00
315. 00000 132. 000 41, 580. 00
1950 504-05000 Wre Mesh Facing 641. 000 641. 000
SF 0. 000 0. 00

21. 00000 641. 000 13, 461. 00



CONTI D:

E-17-FH

PCN
PRQIECT
REF | TEM
NO. NO.

CAT NO0300
1950
1955 507-00100
1960 509- 00000
1960
1960
1965 509-08120
1965
1970 512-00101
1970
1975 513-00690
1975

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

MATERI AL ALLOMANCE W re Mesh Faci ng

*Concrete Slope and Ditch Paving (Reinforced)

St eel

Structural

MATERI AL ALLOWANCE St ructural
M1l Plate

St eel

MATERI AL ALLOWANCE Structural

St eel

Tenporary Bridge Deck

MATERI AL ALLOWANCE Tenporary Bridge Deck

Bearing Device (Type I)

MATERI AL ALLOWANCE Bearing Device (Ty 1)

Bridge Drain (Special)

MATERI AL ALLOAANCE Bridge Drain (Sp)

& Unfabricated

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
SF
13. 95000
76. 580
cy
530. 00000
69, 954. 000
LB
2. 25000
LB
0. 53225
LB
0. 47200
0. 000
SF
90. 00000
LF
25. 30000
18. 000
EACH
800. 00000
EACH
389. 33000
4. 000
EACH
1, 200. 00000
EACH

425. 46000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

76. 560
0. 000
76. 560

69, 954. 000
0. 000
69, 954. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

660. 000
0. 000
660. 000

18. 000
0. 000
18. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

Page 47
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT

0. 00
0.00

0.00
40, 576. 80

0. 00
157, 396. 50

0.00
0. 00

0. 00
0.00

0.00
0. 00

0. 00
16, 698. 00

0.00
14, 400. 00

0. 00
0.00

0.00
2,400. 00

0. 00
850. 92



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 48

PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 E-17-FH

1980 515-00120 *\Wat er proof i ng (Menbrane) 683. 600 683. 600
5% 0. 000 0. 00
13. 75000 683. 600 9, 399. 50
1985 519-01000 *Epoxy Resin (Injection) 0. 000 0. 000
LF 0. 000 0. 00
265. 00000 0. 000 0.00
1990 601-03040 *Concrete Cass D (Bridge) 396. 100 396. 000
cY 0. 000 0. 00
625. 00000 396. 000 247,500. 00
1995 601- 03540 *Concrete O ass DT (Deck Topping) 4.350 4.350
cY 0. 000 0. 00
1, 200. 00000 4.350 5,220.00
2000 601-40400 *Structural Concrete Stain 492. 000 182. 500
Sy 0. 000 0. 00
7.96000 182. 500 1,452.70
2005 602- 00000 *Rei nf orcing Steel 27, 140. 000 27, 140. 000
LB 0. 000 0. 00
0. 75000 27, 140. 000 20, 355. 00
2005 MATERI AL ALLOWANCE Rei nforcing Steel 0. 000
LB 0. 000 0. 00
0. 43000 0. 000 0. 00
2010 602-00020 *Rei nforcing Steel (Epoxy Coated) 56, 215. 500 56, 215. 500
LB 0. 000 0. 00
0. 90000 56, 215. 500 50, 593. 95
2010 MATERI AL ALLOWANCE Rei nforcing Steel (Epoxy Coating) 0. 000
LB 0. 000 0. 00
0. 54700 0. 000 0. 00
2011 700-70034 F/ A Added Rebar in Class 3 Renpvals 2, 158. 330 2,158. 330
F A 0. 000 0. 00
1. 00000 2,158. 330 2,158.33
2015 606-11032  *Bridge Rail Type 10M (Special) 256. 000 256. 000
LF 0. 000 0. 00

200. 00000 256. 000 51, 200. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 49
PCN: 19626- BI D ESTI MATE RUN
PRQIECT | MD253- 234 ESTI MATE NO 0027
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0300 E-17-FH
2015 MATERI AL ALLOWANCE Bridge Rail Ty 10M (Sp) 0. 000
LF 0. 000 0.00
112. 31000 0. 000 0. 00
2020 613-00100 *1 Inch Electrical Conduit 90. 000 90. 000
LF 0. 000 0. 00
9. 00000 90. 000 810. 00
2025 613-50010 *Phot oel ectric Cell 1. 000 1.000
EACH 0. 000 0.00
515. 00000 1. 000 515. 00
2030 613-70150 *Lumi naire H gh Pressure Sodium (150 Watt) 2.000 2.000
EACH 0. 000 0. 00
925. 00000 2.000 1, 850. 00
CAT 0300 CURRENT AMT $ 947,340.63 $ 0.00% 939, 920. 20
CAT NO0301 E-17-FG
2035 202-00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0.00
75, 000. 00000 1. 000 75, 000. 00
2040 202-00480 Renoval of Portions of Present Structure (Special) 302. 000 302. 000
SY 0. 000 0. 00
55. 00000 302. 000 16, 610. 00
2045 203-00100 Mick Excavation 321.500 321.500
cY 0. 000 0.00
50. 00000 321.500 16, 075. 00
2050 206-00000  Structure Excavation 129. 000 129. 000
cY 0. 000 0. 00
11. 00000 129. 000 1,419. 00
2055 206- 00100 Structure Backfill (Cass 1) 531. 000 531. 000
cY 0. 000 0. 00
34. 00000 531. 000 18, 054. 00
2056 206- 00200 Str Bkfl (CL 2) Bull Canal Earthwork 616. 000 616. 000
cY 0. 000 0. 00
40. 00000 616. 000 24, 640. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 50

PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 E-17-FG

2060 206-01787 Shoring (Area 7) 1.000 1. 000
LS 0. 000 0.00
40, 000. 00000 1. 000 40, 000. 00
2065 206-01788 Shoring (Area 8) 1. 000 1.000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
2070 206-01789 Shoring (Area 9) 1. 000 1. 000
LS 0. 000 0.00
40, 000. 00000 1. 000 40, 000. 00
2075 250-00120 *Material Sanpling and Delivery 2.000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
2080 250-00200 *Material Handling (Stockpile) 15. 000 0. 000
cY 0. 000 0.00
1, 000. 00000 0. 000 0. 00
2085 250-00220  *Hazardous Waste Disposal 15. 000 1. 000
cY 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
2090 515-00120  *Waterproofing (Menbrane) 423.000 423.000
5% 0. 000 0.00
13. 75000 423. 000 5, 816. 25
2095 601-03027 Concrete Class D (Special) 307. 000 307. 000
cY 0. 000 0. 00
600. 00000 307. 000 184, 200. 00
2100 602-00000 *Reinforcing Steel 46, 775. 000 46, 775. 000
LB 0. 000 0.00
0. 75000 46, 775. 000 35, 081. 25
2105 602- 00020 *Rei nforcing Steel (Epoxy Coated) 27,400. 000 27,400. 000
LB 0. 000 0. 00
0. 90000 27, 400. 000 24, 660. 00

CAT 0301 CURRENT AMT $ 561, 555.50 $ 0.00$% 527,555.50



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 51

PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 E-17-AB

2110 202-00502  *Renoval of Portions of Present Structure 31. 000 31.000
cY 0. 000 0. 00
200. 00000 31. 000 6, 200. 00
2115 206-00000  Structure Excavation 387. 000 329. 000
cY 58. 000 638. 00
11. 00000 387. 000 4,257.00
2120 206-00100 Structure Backfill (Cass 1) 899. 000 200. 540
CcY 698. 460 23,747. 64
34. 00000 899. 000 30, 566. 00
2125 206-00200  Structure Backfill (Cass 2) 33. 000 33. 000
cY 0. 000 0. 00
40. 00000 33. 000 1, 320. 00
2130 515-00120 *\Wat er proof i ng (Menbrane) 148. 200 148. 200
Sy 0. 000 0. 00
13. 75000 148. 200 2,037.75
2135 516- 00000 *Danppr oof i ng (Asphal t) 152. 780 152. 780
SY 0. 000 0. 00
18. 44000 152. 780 2,817.26
2140 519-01000 *Epoxy Resin (Injection) 0. 000 0. 000
LF 0. 000 0. 00
265. 00000 0. 000 0. 00
2145 601-03030 Concrete Class D (Box Cul vert) 100. 000 97. 240
cY 0. 000 0. 00
800. 00000 97. 240 77,792. 00
2150 601- 03050 *Concrete Class D (Wall) 53. 000 53. 000
cY 0. 000 0. 00
450. 00000 53. 000 23, 850. 00
2155 601-06150  *Concrete (Patching) 125. 000 125. 000
SF 0. 000 0.00
90. 00000 125. 000 11, 250. 00
2160 601-40400 *Structural Concrete Stain 912. 000 912. 000
Sy 0. 000 0. 00

7.96000 912. 000 7,259.52



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 52

PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 E-17-AB

2165 602-00000 *Reinforcing Steel 4, 875. 000 4,875. 000
LB 0. 000 0.00
0. 75000 4,875. 000 3, 656. 25
2165 MATERI AL ALLOMANCE Rei nforcing Steel (Bl ack) 0. 000
LB 0. 000 0. 00
0. 45600 0. 000 0. 00
2170 602-00020 *Reinforcing Steel (Epoxy Coated) 26, 169. 000 26, 169. 000
LB 0. 000 0.00
0. 90000 26, 169. 000 23,552.10
2170 MATERI AL ALLOMANCE Rei nforcing Steel (Epoxy) 0. 000
LB 0. 000 0. 00
0.56600 0. 000 0. 00
2175 607-53173 *Fence Chain Link (Special) (72 Inch) 75. 000 75. 000
LF 0. 000 0.00
88. 40000 75. 000 6, 630. 00
2180 609-24003 *Qutter Type 2 (3 Foot) 81. 000 81. 000
LF 0. 000 0. 00
18. 00000 81.000 1, 458. 00
2185 613-00075 *3/4 Inch Electrical Conduit 100. 000 100. 000
LF 0. 000 0.00
9. 50000 100. 000 950. 00
2190 613-01075 *3/4 Inch Electrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0.00
2195 613-13000  *Luminaire (LED) 17. 000 17.000
EACH 0. 000 0.00
650. 00000 17. 000 11, 050. 00
2200 613-30005 *Light Standard and Luninaire (Pedestrian) 2.000 2.000
EACH 0. 000 0. 00

4, 615. 00000 2.000 9, 230. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 53

PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 E-17-AB

2205 613-40010 *Li ght Standard Foundati on 2.000 2.000
EACH 0. 000 0. 00
1, 050. 00000 2.000 2,100. 00

CAT 0302 CURRENT AMI $  228,183.88%$ 24,385.64%  225,975.88
CAT NO0303 E-17-KJ

2210 202-00502 *Renoval of Portions of Present Structure 224.000 224.000
cY 0. 000 0. 00
200. 00000 224.000 44, 800. 00
2215 206-00000  Structure Excavation 946. 000 946. 000
cY 0. 000 0. 00
11. 00000 946. 000 10, 406. 00
2220 206-00100 Structure Backfill (Cass 1) 1, 919. 000 1, 919. 000
cY 0. 000 0. 00
34. 00000 1, 919. 000 65, 246. 00
2225 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
2230 503-00036 *Drilled Caisson (36 Inch) 317. 000 317. 000
LF 0. 000 0. 00
315. 00000 317. 000 99, 855. 00
2231 503-00036 Drilled Caisson (36 In) Price Adjustnent 46. 160 46. 160
LF 0. 000 0. 00
362. 25000 46. 160 16, 721. 46
2232 900-00006 Added Item (Dollar)/ Caisson Length Adjustment (Over 0. 000 0. 000
15 Ft
) DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
2235 503-00048 *Drilled Caisson (48 Inch) 109. 000 109. 000
LF 0. 000 0. 00
320. 00000 109. 000 34, 880. 00
2236 503-00048 Drilled Caisson (48 In) Price Adjustnent 0. 740 0. 740
LF 0. 000 0. 00

368. 00000 0.740 272.32



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 54

PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 E-17-KJ

2240 515-00120 *\Wat er proof i ng (Menbrane) 360. 000 360. 000
5% 0. 000 0. 00
13. 75000 360. 000 4,950. 00
2245 601- 03040 *Concrete Cass D (Bridge) 307. 000 307. 000
cY 0. 000 0. 00
625. 00000 307. 000 191, 875. 00
2245 MATERI AL ALLOWANCE Concrete CL D (Bridge) 0. 000
cY 0. 000 0. 00
9. 30000 0. 000 0. 00
2250 601-40400  *Structural Concrete Stain 592. 000 592. 000
SY 0. 000 0. 00
7.96000 592. 000 4,712.32
2255 602-00000 *Reinforcing Steel 27, 383. 000 27, 383. 000
LB 0. 000 0. 00
0. 75000 27, 383. 000 20, 537. 25
2255 MATERI AL ALLOMNCE Rei nforcing Steel 0. 000
LB 0. 000 0. 00
0. 43000 0. 000 0.00
2260 602-00020 *Reinforcing Steel (Epoxy Coated) 19, 367. 300 19, 367. 300
LB 0. 000 0. 00
0. 90000 19, 367. 300 17, 430. 57
2260 MATERI AL ALLOMANCE Rei nforcing Steel (Epoxy Coated) 0. 000
LB 0. 000 0. 00
0. 54700 0. 000 0.00
2265 606-00730 *Cuardrail Type 7 (Style CD) 180. 000 178. 000
LF 0. 000 0. 00
65. 00000 178. 000 11, 570. 00
2270 607-53137 *Fence Chain Link (Special) (36 Inch) 38. 000 38. 000
LF 0. 000 0. 00
65. 00000 38. 000 2,470.00
2275 609-24002 *CQutter Type 2 (2 Foot) 38. 000 0. 000
LF 0. 000 0. 00

12. 00000 0. 000 0. 00



CONTI D:

CAT NO0303

2280 613-00050

2285

613- 00200

2290

613- 00300

2295

613- 07016

2300

613- 16000

2305

613-50010

2310

613- 50105

2315 618-01992

CAT NO0304

2320 202-00502

2325 206- 00000

C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 55
19626- Bl D ESTI MATE RUN 10/ 23/ 2018
| MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH'S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANMDUNT
T WTPRICE
E-17-KJ
*1/2 Inch Electrical Conduit 539. 000 539. 000
LF 0. 000 0.00
8. 50000 539. 000 4,581. 50
*2 Inch Electrical Conduit 70. 000 70. 000
LF 0. 000 0. 00
11. 50000 70. 000 805. 00
*3 Inch Electrical Conduit 25. 000 25. 000
LF 0. 000 0.00
28. 00000 25. 000 700. 00
*Pull Box (16"x16"x6") 19. 000 18. 000
EACH 0. 000 0. 00
620. 00000 18. 000 11, 160. 00
*Lumi nai re (Special) 48. 000 48. 000
EACH 0. 000 0.00
1, 840. 00000 48. 000 88, 320. 00
*Phot oel ectric Cell 1. 000 1. 000
EACH 0. 000 0. 00
515. 00000 1. 000 515. 00
*Lighting Control Center (Pedestal Only) 1. 000 1. 000
EACH 0. 000 0.00
2,500. 00000 1. 000 2,500. 00
*Prestressed Concrete Box (Depth Less Than 32 Inches) 2,514. 000 2,514.000
SF 0. 000 0. 00
63. 00000 2,514.000 158, 382. 00
CAT 0303 CURRENT AMT $ 843,895.42 % 0.00% 842, 689. 42
STRUCTURES - WALLS
*Removal of Portions of Present Structure 255. 000 255. 000
cY 0. 000 0.00
200. 00000 255. 000 51, 000. 00
Structure Excavation 18, 165. 000 18, 116. 000
cY 0. 000 0. 00
11. 00000 18, 116. 000 199, 276. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 56

PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 STRUCTURES - WALLS

2330 206-00100 Structure Backfill (O ass 1) 30, 112. 000 30, 112. 000
cY 0. 000 0. 00
34. 00000 30, 112. 000 1, 023, 808. 00
2330 MATERI AL ALLOMNCE Structural Backfill (Cass 1) 0. 000
cY 0. 000 0. 00
2.97000 0. 000 0.00
2335 206- 00200 Structure Backfill (C ass 2) 518. 000 518. 000
cY 0. 000 0. 00
40. 00000 518. 000 20, 720. 00
2340 206- 00360 Mechani cal Rei nforcenment of Soil 14, 044. 000 14, 044. 000
cY 0. 000 0. 00
2. 00000 14, 044. 000 28, 088. 00
2345 206-01782  *Shoring (Area 2) 1. 000 1.000
LS 0. 000 0. 00
100, 000. 00000 1. 000 100, 000. 00
2350 420-00000 Geonenbr ane 5, 773. 260 5, 773. 260
SY 0. 000 0. 00
7.50000 5, 773. 260 43, 299. 45
2351 420-00113  Geotextile (Drain) (CL 2) wall DQ 13. 000 13. 000
Sy 0. 000 0. 00
17. 03000 13. 000 221. 39
2355 503-00030 *Drilled Caisson (30 Inch) 3, 469. 000 3, 469. 000
LF 0. 000 0. 00
135. 00000 3,469. 000 468, 315. 00
2355 MATERI AL ALLOWANCE Drilled Caisson (30") Rebar 0. 000
LF 0. 000 0. 00
23.61000 0. 000 0. 00
2360 504-03500 *Retai ning Wall (Design Build) 926. 000 926. 000
SF 0. 000 0. 00
60. 00000 926. 000 55, 560. 00
2365 504-04420 *Precast Panel Facing 26, 856. 000 26, 856. 000
SF 0. 000 0. 00

30. 00000 26, 856. 000 805, 680. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 57

PCN: 19626- Bl D ESTI MATE RUN
PRQJECT: | MD253- 234 ESTI MATE NO 0027
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 STRUCTURES - WALLS

2365 MATERI AL ALLOWANCE Precast Panel Facing 0. 000
SF 0. 000 0. 00
9. 88000 0. 000 0. 00
2365 MATERI AL ALLOMANCE Precast Panel Facing 0. 000
SF 0. 000 0. 00
23.33000 0. 000 0.00
2365 MATERI AL ALLOWANCE Precast Panel Faci ng(Copi ng) 0. 000
SF 0. 000 0. 00
23.33000 0. 000 0. 00
2365 MATERI AL ALLOMANCE Precast Panel Facing 0. 000
SF 0. 000 0. 00
12. 35000 0. 000 0. 00
2366 900-00021 Added |tem (Square Foot)/ DQ Wall Panels 184. 000 184. 000
SF 0. 000 0. 00
163. 84000 184. 000 30, 146. 56
2370 515-00120 *Waterproofing (Menbrane) 1,199. 000 1, 199. 000
SY 0. 000 0. 00
13. 75000 1, 199. 000 16, 486. 25
2375 601-03050 *Concrete Class D (Wall) 2, 335. 300 2, 335. 300
cY 0. 000 0. 00
450. 00000 2,335. 300 1, 050, 885. 00
2375 MATERI AL ALLOMANCE Concrete CL D (\Wall) 273. 498
cY 0. 000 0. 00
0. 20300 273.498 55.52
2380 601-40400 *Structural Concrete Stain 20, 295. 000 18, 704. 300
SY 0. 000 0. 00
7.96000 18, 704. 300 148, 886. 23
2385 602-00000 *Rei nf orcing Steel 151, 123. 000 147, 773. 300
LB 0. 000 0. 00
0. 75000 147, 773. 300 110, 829. 98
2385 MATERI AL ALLOWANCE Rei nforcing Steel 0. 000
LB 0. 000 0. 00

0. 43000 0. 000 0. 00
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PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 STRUCTURES - WALLS

2390 602-00020 *Reinforcing Steel (Epoxy Coated) 239, 183. 000 239, 183. 000
LB 0. 000 0. 00
0. 90000 239, 183. 000 215, 264. 70
2390 MATERI AL ALLOMANCE Rei nforcing Steel (Epoxy Coated) 0. 000
LB 0. 000 0. 00
0. 54700 0. 000 0.00
2395 606-00731 *CQuardrail Type 7 (Style CD) (Special) 916. 000 916. 000
LF 0. 000 0. 00
100. 00000 916. 000 91, 600. 00
2400 606-10705 *Bridge Rail Type 7 (Special) 2, 059. 000 2, 059. 000
LF 0. 000 0. 00
80. 00000 2, 059. 000 164, 720. 00
2405 607-11530  *Fence (Special) 207. 000 207. 000
LF 0. 000 0. 00
80. 00000 207. 000 16, 560. 00
2410 607-15000 *Fence Concrete (Sound Barrier) 49, 684. 000 49, 684. 000
SF 0. 000 0. 00
30. 00000 49, 684. 000 1, 490, 520. 00
2410 MATERI AL ALLOWANCE H- Pi | es Fence Conc (Sound Barrier) 0. 000
SF 0. 000 0. 00
4.98000 0. 000 0. 00
2410 MATERI AL ALLOMANCE Fence Conc (Sound Barrier) Wall DX 0. 000
SF 0. 000 0. 00
17.87000 0. 000 0.00
2410 MATERI AL ALLOWANCE Fence Conc (Sound Barrier) Wall DX 0. 000
& Dz
SF 0. 000 0. 00
17. 87000 0. 000 0. 00
2410 MATERI AL ALLOMANCE Fence Conc (Sound Barrier) Wall DX 0. 000
SF 0. 000 0. 00
17.87000 0. 000 0.00
2415 607-20110 *d are Screen (Special) 468. 000 468. 000
LF 0. 000 0. 00

45. 00000 468. 000 21, 060. 00
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PCN: 19626- BI D ESTI MATE RUN 10/ 23/ 2018
PRQIECT | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0304 STRUCTURES - WALLS
2420 607-53137 *Fence Chain Link (Special) (36 Inch) 231. 000 231.000
LF 0. 000 0.00
65. 00000 231. 000 15, 015. 00
2425 609-24002 *Qutter Type 2 (2 Foot) 518. 000 407. 000
LF 0. 000 0. 00
12. 00000 407. 000 4, 884. 00
2430 613-00100 *1 Inch Electrical Conduit 0. 000 0. 000
LF 0. 000 0.00
9. 00000 0. 000 0. 00
2435 613-00200 *2 Inch Electrical Conduit 1, 512. 000 1, 512. 000
LF 0. 000 0. 00
11. 50000 1,512. 000 17, 388. 00
CAT 0304 CURRENT AMT $ 6, 207, 258.80$% 0.00$ 6,190, 269. 08
CAT NO0400 CE BID | TEMS
2440 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
150, 000. 00000 1. 000 150, 000. 00
2445 620- 00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
2450 620-00020 Sanitary Facility 8. 000 6. 000
EACH 0. 000 0.00
6, 454. 68000 6. 000 38, 728. 08
CAT 0400 CURRENT AMI $  251,637.44$ 0.00$% 238,728.08
CAT NO1300 WATER QUALITY
2455 202-00019 Renoval of Inlet 4. 000 0. 000
EACH 4.000 6, 000. 00
1, 500. 00000 4.000 6, 000. 00
2460 202-00021 Renoval of Manhol e 0. 000 0. 000
EACH 0. 000 0.00
2, 000. 00000 0. 000 0. 00
2465 202-00035 Renoval of Pipe 988. 000 344. 000
LF 0. 000 0. 00
15. 00000 344.000 5, 160. 00
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PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 WATER QUALITY

2470 202-00037 Renoval of End Section 2.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
2475 203-00010 Unclassified Excavation (Conplete In Place) 15, 918. 000 15, 918. 000
cY 0. 000 0. 00
8. 00000 15, 918. 000 127, 344. 00
2480 206- 00000 Structure Excavation 1, 278. 000 1,278. 000
cY 0. 000 0.00
11. 00000 1, 278. 000 14, 058. 00
2485 206-00100 Structure Backfill (Cdass 1) 67. 000 67. 000
cY 0. 000 0. 00
34. 00000 67.000 2,278.00
2490 206- 00530 Filter Material (Class C 929. 000 122.900
CcY 661. 750 18, 529. 00
28. 00000 784. 650 21,970. 20
2495 206- 01000 Bed Course Materi al 62. 000 62. 000
cY 0. 000 0. 00
30. 00000 62. 000 1, 860. 00
2500 210-04015 Modi fy Manhol e 1. 000 1.000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
2505 210-04020 Modi fy Inlet 5.000 5. 000
EACH 0. 000 0. 00
3, 500. 00000 5. 000 17,500. 00
2510 304-07005  Aggregate Base Course (Cl ass 7) 175. 900 175. 900
cY 0. 000 0.00
60. 00000 175. 900 10, 554. 00
2515 420-00113 Ceotextile (Drainage) (Cass 2) 1, 058. 000 982. 700
SY 0. 000 0. 00
2.50000 982. 700 2,456. 75
2520 506-00206 Riprap (6 Inch) 7.000 0. 000
cY 0. 000 0. 00

65. 00000 0. 000 0. 00
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PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 WATER QUALITY

2525 506-00212 Ri prap (12 Inch) 123. 000 122.800
cY 0. 000 0.00
65. 00000 122. 800 7,982.00
2530 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 1.300 0. 000
cY 0. 000 0. 00
530. 00000 0. 000 0. 00
2535 601-03000 *Concrete Class D 138. 300 138. 300
cY 0. 000 0.00
410. 00000 138. 300 56, 703. 00
2540 602- 00020 *Rei nforcing Steel (Epoxy Coated) 7,570. 000 7,570. 000
LB 0. 000 0. 00
0. 90000 7,570. 000 6, 813. 00
2545 602-00210 *Wel ded Wre Fabric 302. 800 302. 800
5% 0. 000 0. 00
12. 00000 302. 800 3, 633. 60
2550 603-01180 18 Inch Reinforced Concrete Pipe 0. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
2555 603-01240 24 Inch Reinforced Concrete Pipe 367. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
2560 603-01300 30 Inch Reinforced Concrete Pipe 32.000 32.000
LF 0. 000 0. 00
85. 00000 32. 000 2,720.00
2565 603-02300 38x24 Inch Reinforced Concrete Pipe Elliptical 250. 000 250. 000
LF 0. 000 0.00
120. 00000 250. 000 30, 000. 00
2570 603-05030 30 Inch Reinforced Concrete End Section 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
2575 603-07300 *30 Inch Reinforced Concrete Pipe (Jacked) 334. 000 334. 000
LF 0. 000 0. 00

900. 00000 334. 000 300, 600. 00
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PCN: 19626- Bl D ESTI MATE RUN 10/ 23/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0027 10: 49: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 WATER QUALITY

2580 603-50006 6 Inch Plastic Pipe 1, 475. 000 1, 475. 000
LF 0. 000 0.00
29. 00000 1, 475. 000 42,775. 00
2585 604- 00305 *Inlet Type C (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1.000 3,500. 00
2590 604-00505 *Inlet Type D (5 Foot) 1. 000 1.000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
2595 604-00550 *Inlet Type D (Special) 0. 000 0. 000
EACH 0. 000 0. 00
8, 300. 00000 0. 000 0.00
2600 604-30005 Manhol e Sl ab Base (5 Foot) 0. 000 0. 000
EACH 0. 000 0.00
3, 500. 00000 0. 000 0. 00
2605 604-30010 Manhol e Sl ab Base (10 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
5, 200. 00000 0. 000 0. 00
2610 604-30015 Manhol e Sl ab Base (15 Foot) 0. 000 0. 000
EACH 0. 000 0.00
8, 200. 00000 0. 000 0. 00
2615 607-52905 *End Post (Chain Link) 2.000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0.00
2620 607-52910 *Corner and Line Brace Post (Chain Link) 4.000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0. 00
2625 607-53160 *Fence Chain Link (60 Inch) 28. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
2630 607-53172  *Fence Chain Link (72 Inch) 850. 500 0. 000
LF 0. 000 0.00

8. 00000 0. 000 0. 00
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ESTI MATE RUN 10/ 23/ 2018

CONTI D: C19626

PCN: 19626- Bl D
PRQIECT: | MD253- 234
REF | TEM

NO. NO.

CAT NO1300 WATER QUALITY

2635 607-60274 *24 Foot

Gat e Doubl e (Chain Link)

EACH

1, 350. 00000

1. 000

10: 49: 03
PREV QTY/ AMOUNT
QrYy TH S PERI CD TH' S CUMULATI VE
QrY TO DATE PERI OD AMOUNT
0. 000
0. 000 0. 00
0. 000 0. 00

CAT 1300 CURRENT AMI $  726,963.60$ 24,529.00% 672,407.55

PRQJECT TOTAL CURRENT AMI $55, 031, 036.86$ 2,293, 701. 36 $47, 319, 591. 62



